

# Revised Timeline (approved 7/11/2023)

---

- ✓ Sept 2022 – Measurements of Noise, Link segments examples
  - ✓ Need to consider hybrid cables, separation of circuits, internal coupling
- ✓ Nov 2022 – Potential PHY & Link segment baseline starts
- ✓ Jan 2023 – PHY baseline discussion
  - Link segment baselines (electrical characteristics of communication) selected
- ❖ Jan 2024 – Draft 1.0 (baseline selected)
- ❖ Jan-May 2024 - TF review
- ❖ May 2024 – Draft 2.0, Initial WG ballot
- ❖ November 2024 – approval for SA ballot, initiate SA ballot
- ❖ March 2025 – conditional approval for RevCom
- ❖ June 2025 – SASB – standard complete