

A decorative header bar at the top of the page, composed of a series of light blue squares. The background of the entire page is a light blue grid. A vertical line is positioned on the left side, and a horizontal line is positioned near the top, intersecting at a small circle. Another horizontal line is positioned near the bottom, intersecting with a vertical line on the right side at a small circle.

EFM OAM

Work Plan

EFM OAM Status

- ◆ Have had consensus on requirements
- ◆ Been discussion transport options for three meetings
- ◆ *Nearly* passed a proposal last meeting
 - Results within 802.3ah
 - ◆ *Barely* >75% of all voters
 - ◆ *Almost* 75% of 802.3 voters
- ◆ Work on baseline proposal has continued
 - Many people, on and off reflector, since last meeting
 - New and improved baseline to be presented here
 - ◆ Hoping to get significantly more than 75% support
- ◆ Need to get a baseline passed!
 - Already behind schedule

EFM OAM Plan for the week

◆ Tuesday AM

- Proposed baseline in front of 802.3ah
 - ◆ Try to pass a baseline
 - ◆ If accepted, will not revisit in motion madness
- Another baseline proposal (Claseman)
- Joint meeting with OAM & Copper
 - ◆ Look at copper-specific OAM issues

EFM OAM Recap

- ◆ We have an initial baseline!!
 - Adopt the mandatory/MAC portion of `squire_2_0502.pdf` (as clarified with new media type applicability slide) as the initial baseline for EFM OAM.
 - All: 81% (85-20-6)
 - 802.3: 82% (46-10-2)
- ◆ Continuing to explore PHY OAM mechanism
 - GbE compatibility, no GMII changes
- ◆ Initial joint meetings between OAM & Cu