

EFM P2MP Work Plan

802.3ah EFM October New Orleans

Gerry Pesavento

gerry.pesavento@teknovus.com

P2MP Work Plan

Work Plan

- Review Draft Comments
- Presentations

P2MP Track Key Issues

- Layering Refinement
- LLID per ONT
- Optimizing MPCP Messages

P2MP Work Items

Work Item #1	Clause 56/1.0	Ariel M., Bob G., Yinghua Y.
Work Item #2	Clause 57/1.0	Ariel M., Hiroshi S.
Work Item #3	Security Strategy	Dolors S.
Work Item #4	LLID/ONT	Bob G., Vincent B., Glen K.
Work Item #5	Layering Refinement	Dolors S., Glen K., David L.
Work Item #6	OAM/P2MP	Hiroshi S.
Work Item #7	Message Refinement	Osamu Y., Hidekazu M.
Work Item #8	FEC	Larry R.
Work Item #9	Technical Feasibility	--