

IEEE P802.3bt 4-Pair Power over Ethernet (4PPoE) Opening Report

**Chad Jones
Cisco Systems, Inc.
Waikoloa, Hawaii
July 13, 2015**

IEEE P802.3bt 4PPoE

Project information

Task Force Organization

Chad Jones, Task Force Chair

Koussayla Balasubramanian, Task Force Chief Editor

David Abramson, Task Force Comment Editor

Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/4PPOE/reflector.html>

Home page: <http://ieee802.org/3/bt/index.html>

PAR: http://www.ieee802.org/3/bt/P802d3bt_PAR.pdf

5 Criteria: http://www.ieee802.org/3/bt/P802d3bt_5Criteria.pdf

Objectives: http://www.ieee802.org/3/bt/P802d3bt_objectives.pdf

Approved timeline: http://www.ieee802.org/3/bt/P802d3btadopted_timeline.pdf

Private area: <http://www.ieee802.org/3/bt/private/index.html>

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3bt 4PPoE

Activities since March 2015 Plenary

Met during the May 2015 interim meeting series and at an off-cycle interim in Manchester, NH June 16-18

Major items discussed

Comment resolution on Draft 0.4 in Pittsburgh (143 comments received)

28 presentations in May

Comment resolution of Draft 1.0 in Manchester (389 comment received)

13 presentations in June

Major decisions and actions

Aggregated Motions:

http://www.ieee802.org/3/bt/public/may15/motions_and_straw_polls_0515.pdf

http://www.ieee802.org/3/bt/public/jun15/motions_and_straw_polls_0615.pdf

Authorized creation of Draft 1.0 out of Pittsburgh

Authorized creation of Draft 1.1 out of Manchester


Current status

Comment cycle held on Draft 1.1

IEEE P802.3bt 4PPoE

Adopted timeline

Accepted timeline



IEEE P802.3bt 4PPoE

Meeting week plan

Goals for the meeting

Meet Tuesday morning at 8am or as soon as PoDL adjourns in Kohala 2

Meeting focused on comment resolution, (272 comments received)

Will attempt to cover all presentations, 20 requests received

Authorize creation of D1.2

Initiate a review of D1.2

Informal communication

NOTE: The IEEE P802.3bt Task Force intends to hold an off cycle interim hosted by ST Microelectronics in Catania, Italy Oct 13-15.

Questions?

Thank you!