

IEEE P802.3av Task Force

Report to IEEE 802.3 WG Opening Plenary March 9, 2009 Vancouver, BC, Canada

Glen Kramer, glen.kramer@ieee.org

Reflector and Web

□To subscribe to 10GEPON reflector, send email to:

listserv@ieee.org

and include this line in the body of the message:

subscribe stds-802-3-10GEPON firstname lastname

(Currently ~415 subscribers on 10GEPON TF reflector)

■Our web site is located at:

http://www.ieee802.org/3/av/

■Private Directory


-Username: 802.3av

-Password: ***** (distributed at 802.3 meetings)

IEEE 802.3av Officers

- Task Force Chair
 - Glen Kramer
 - glen.kramer@teknovus.com
- Chief Editor
 - Duane Remein
 - duane.remein@alcatel-lucent.com
 - Primary responsibility: clauses 1, 30, 45, 56, 76, 76A, 99
- Assistant Editor
 - Marek Hajduczenia
 - marek.hajduczenia@zte.com.cn
 - Primary responsibility: clauses 31A, 31C, 66, 67, 75, 75A, 75B, 75C, 77

TF Approved Project Timeline



Approved by TF on November 15, 2007

Activities Since November Plenary [1]

☐ Draft D2.2 was published on December 3, 2008

- □ Conducted 2nd recirculation of WG ballot
 - Opened: December 4th, 2008
 - Closed: December 19th, 2008
- 3-day interim meeting in New Orleans
 - 20 participants
 - Resolved all comments
 - 10 comments from 2 commenters remain unsatisfied
 - Did not make any technical changes to the draft

WG Ballot Results

	Initial Ballot (D2.0)	After D2.0 BRC	1 st Recirc (D2.1)	After D2.1 BRC	2 nd Recirc (D.2.2)	After D2.2 BRC
Total Voters	221	221	221	221	221	221
Approved	108	115	123	128	133	135
Disapproved (with comments)	13	6	11	7	4	2
Disapproved (without comments)	0	0	1	0	0	0
Abstained	22	22	22	22	22	22
Total Returns	143	143	157	157	159	159
Response Ratio (Req. > 50%)	64.7%	64.7%	71.0%	71.0%	72.0%	72.0%
Abstention Ratio (Req. < 30%)	15.4%	15.4%	14.0%	14.0%	13.8%	13.8%
Approval Ratio (Req. ≥ 75%)	89.3%	95.0%	91.8%	95.5%	97.1%	98.5%

Activities Since November Plenary [2]

The 802.3 chair has determined that all the conditions to initiate Sponsor Ballot, as outlined in Proc. 19 of LMSC P&P, have been met:

- a) Recirculation ballot is completed.
- b) After resolution of the recirculation ballot is completed, the approval percentage is at least 75% and there are no new DISAPPROVE votes.
- c) No technical changes, as determined by the WG Chair, were made as a result of the recirculation ballot.
- d) No new valid DISAPPROVE comments on new issues that are not resolved to the satisfaction of the submitter from existing DISAPPROVE voters.
- e) If the WG Chair determines that there is a new invalid DISAPPROVE comment or vote, the WG Chair shall promptly provide details to the EC.
- f) The WG Chair shall immediately report the results of the ballot to the EC including: the date the ballot closed, vote tally and comments associated with any remaining disapproves (valid and invalid), the WG responses and the rationale for ruling any vote invalid.

Activities Since November Plenary [3]

☐ Draft D3.0 was published on January 17, 2009

 Draft has passed Mandatory Editorial Coordination (MEC) with no open issues

Initial Sponsor Ballot on 802.3av/D3.0

- Opened: January 23, 2009

- Closed: February 26, 2009


■ Ballot Results

 Received 171 (+5 post-deadline) comments against D3.0

Sponsor Ballot Results

	Initial Ballot (D3.0)	After D3.0 BRC	1 st Recirc (D3.1)	After D3.1 BRC	2 nd Recirc (D.3.2)	After D3.2 BRC
Total Voters	114					
Approved	82					
Disapproved (w/ comments)	3					
Disapproved (w/o comments)	1					
Abstained	8					
Total Returns	94					
Response Ratio (Req. ≥ 75%)	82.46%					
Abstention Ratio (Req. < 30%)	8.51%					
Approval Ratio (Req. ≥ 75%)	96.47%					

Comments by Draft



Plan for This Meeting



- Review 176 comments against D3.0
 - -E 52
 - ER 10
 - -T 100
 - TR 9
 - Also 5 post-deadline comments received
- Produce D3.1 after the meeting
- Produce Liaison Responses to
 - Broadband Forum letter