

IEEE P802.3cb
2.5 Gb/s and 5 Gb/s Operation over Backplane
Task Force
Opening Report

Dan Smith, Chair
Seagate Technology
Rosemont, IL, USA
March 5, 2018

IEEE P802.3cb Project information

Task Force Organization

Dan Smith, Seagate, P802.3cb Task Force Chair

Dan Smith, Seagate, P802.3cb Arch Ad Hoc Chair

Dan Smith, Seagate, P802.3cb Chief Editor

(Jim Hatfield, Seagate, FM editor)

Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/cb/reflector.html>

Home page: <http://ieee802.org/3/cb/index.html>

PAR: http://ieee802.org/3/cb/P802.3cb_PAR_modification_approval_092216.pdf

CSD: <https://mentor.ieee.org/802-ec/dcn/16/ec-16-0143-00-ACSD-802-3cb.pdf>


Objectives: http://ieee802.org/3/cb/8023cb_Objectives-Rev_0316a.pdf

Timeline: http://www.ieee802.org/3/cb/802.3cb_timeline_Mar-2018.pdf

IEEE P802.3cb Activities

- Draft 3.3 Sponsor Ballot recirculation #3 opened on 20-Feb-2018, closes on 7-Mar-2018
- Task Force meeting Agenda for March Plenary week
 - Draft 3.3 Comment Resolution from Sponsor Ballot recirculation #3
 - Motions
 - Comment resolution acceptance – 8-Mar-2018
 - Discussion of near-term events: recirc #4, Contingent Interim Teleconference

802.3cb 2.5 Gb/s and 5 Gb/s Operation over Backplane Timeline



Sponsor Ballot

Sponsor Ballot approval at March, 2017 Plenary, Circulated May 25th 2017
 Sponsor Ballot Initial Comment Resolution – July, 2017 Plenary
 Sponsor Ballot recirculation #1 comment resolution – Sept, 2017 Interim
 Sponsor Ballot recirculation #2 comment resolution – Sept, 2017 Interim
 Sponsor Ballot recirculation #3 comment resolution – March, 2018 Interim
 Sponsor Ballot recirculation #4 comment resolution/motion – March 29, 2018, Contingent Interim

Past Milestones

TF D0.3 Generated – April 14, 2016
 TF Ballot (1st) – April 2016
 Comment Resolution – May 25th 2016, week of May Interim
 TF D1.0 Generated – June 12th 2016
 Comment Resolution at June Interim – June 27th 2016
 TF D1.2 Generated – pre-circulated to WG on July 15th 2016
 Working Group Ballot, Comment Resolution Session – Sept, 2016 Interim
 WGB 1st recirculation finished with full comment resolution – Jan, 2017 Interim
 WGB 2nd recirculation anticipated completion by Contingent Interim on Feb 27, 2017
 WGB 3rd recirculation anticipated complete before March, 2017 Plenary

Questions?

Thank you!