

# IEEE 802.3 Maintenance Task Force Closing Report

Adam Healey, Broadcom Ltd.

Rosemont, IL USA  
8th March 2018

# Topics

---

- Project information
- Activities this week
- Revision plan
- IEEE P802.3 to RevCom (conditional)
- Next meetings

# Maintenance TF information

---

- Task Force Organization
  - Adam Healey, Chair
- Task Force web and reflector information
  - Reflector: <http://www.ieee802.org/3/maint/reflector.html>
  - Home page: <http://www.ieee802.org/3/maint/index.html>
  - IEEE 802.3 Maintenance Request form:  
[http://www.ieee802.org/3/private/maint/revision\\_request.html](http://www.ieee802.org/3/private/maint/revision_request.html)

# Revision project information

---

- Task Force Organization
  - Adam Healey, Chair and Editor-in-Chief
  - Pete Anslow, Section Editor
  - Marek Hajduczenia, Section Editor
- Task Force web and reflector information
  - Operates under the IEEE 802.3 Maintenance Task Force
  - Reflector: <http://www.ieee802.org/3/maint/reflector.html>
  - Home page: <http://www.ieee802.org/3/cj/index.html>

# Activities this week

---

- Reviewed revision plan
- Considered 49 comments against IEEE P802.3 (IEEE 802.3cj) Draft 3.1

# Proposed revision plan

7/13/2017	WB approval	2/28/2018	SB-r1 closes
7/23/2017	WB day 1	3/7/2018	Maintenance TF meeting
8/21/2017	WB closes	3/9/2018	Cond. approval RevCom submittal
9/13/2017	Maintenance TF meeting	3/14/2018	SB-r2 day 1
9/29/2017	WB-r1 day 1	3/16/2018	RevCom submit. deadline (April)*
10/13/2017	WB-r1 closes	3/28/2018	SB-r2 closes
11/8/2017	Maintenance TF meeting	4/6/2018	Cond. interim telecon meeting #1
11/10/2017	SB approval	4/10/2018	SB-r3 day 1
12/6/2017	Amendments approved	4/24/2018	SB-r3 closes
12/11/2017	SB day 1	4/26/2018	RevCom telecon*
1/9/2018	SB closes	4/26/2018	Cond. interim telecon meeting #2
1/24/2018	Maintenance TF meeting	5/4/2018	RevCom submit. deadline (June)
2/14/2018	SB-r1 day 1	6/12/2018	Start of SASB meeting series

\* Pre-submit for April RevCom telecon only if high confidence that SB-r2 is the last recirculation.

# IEEE P802.3 (IEEE 802.3cj) ballot results

- D3.0 initial Sponsor ballot (“Day 1” 11 Dec. 2017, closed 9 Jan. 2018)
- D3.1 1<sup>st</sup> Sponsor recirc. ballot (“Day 1” 14 Feb. 2018, closed 28 Feb. 2018)

	D3.0				D3.1			
	Count	%		Status	Count	%		Status
		Actual	Req'd			Actual	Req'd	
Abstain	9	7	< 30	PASS	8	6	< 30	PASS
Disapprove	6	-	-	-	3*	-	-	-
Disapprove w/o comment	0	-	-	-	0	-	-	-
Approve	105	94	≥ 75	PASS	118*	97	≥ 75	PASS
Ballots returned	120	81	≥ 75	PASS	129	87	≥ 75	PASS
Voters	147	-	-	-	147	-	-	-
Comments	121	-	-	-	49	-	-	-

\* 4 ballots flipped following March 7th Maintenance TF meeting.

# Conditional approval motion

---

- Request conditional approval to submit the IEEE P802.3 (IEEE 802.3cj) draft to RevCom once the Sponsor ballot process has been successfully completed.
  - M: A. Healey on behalf of the Task Force
  - Technical  $\geq 75\%$

**Task Force Motion #4:** Request conditional approval to submit the IEEE P802.3 (IEEE 802.3cj) draft to RevCom once the Sponsor ballot process has been successfully completed.

M: Trowbridge            S: Anslow

Technical  $\geq 75\%$

Passes by voice vote without opposition



# Future meetings

---

- 6<sup>th</sup> April
  - Contingent interim teleconference meeting #1
- 26<sup>th</sup> April
  - Contingent interim teleconference meeting #2
- Week of 21 May
  - Pittsburgh, PA USA
- See <http://www.ieee802.org/3/interims/index.html>

Questions?

Thank you!