

# 802.3bw 100BASE-T1 Task Force

## IEEE 802.3 Ethernet Working Group



Mehmet Tazebay, Broadcom Corporation  
November 6<sup>th</sup>, San Antonio, TX

- **Task Force Chair:** Thomas Hogenmüller
- **Task Force Vice-Chair:** Mehmet Tazebay
- **Task Force Editor:** Curtis Donahue

## Web & Reflector

→ Task Force web page URL:

- <http://www.ieee802.org/3/bw/index.html>

→ You may join and/or read the previous mail traffic on the reflector:

- <http://www.ieee802.org/3/1TPCESG/email/thrd1.html>

→ Task Force Private Area

- <http://www.ieee802.org/3/bw/private/index.html>

User:

Password:



## Progress for this week

- Met on Wednesday @ 08:00, had 29 attendees
- Reviewed Draft D1.1, worked through planning for 802.3 Working Group ballot and created Draft D1.2
  - We changed the temporary Clause # 200 to Clause 96
  - We put the place holders for Clause 45
  - There are no technical changes from Draft D1.1 to D1.2. The changes in D1.2 is to fix the editing instructions for existing clauses.

## Motion

Confirm the IEEE 802.3bw CSD available at:

[http://www.ieee802.org/3/bw/public/20140528\\_CSD\\_IEEE802\\_3bw.pdf](http://www.ieee802.org/3/bw/public/20140528_CSD_IEEE802_3bw.pdf)

The IEEE P802.3bw Task Force requests that IEEE 802.3 send the IEEE P802.3bw draft as presented to IEEE 802.3 Working Group Ballot as IEEE P802.3bw D2.0, authorize the Task Force to respond to the comments and conduct re-circulations as necessary.

Moved by : Mehmet Tazebay

Second by: Geoff Thompson

Technical ( $\geq 75\%$ )

Passed by voice

## Future Work

- Meet at the January Interim Meeting
  - Atlanta, Georgia
  - Week of January 12<sup>th</sup>
  
- Comment resolution to Draft D2.0, create and re-circulate D2.1
  
- Out-of-cycle Interim Meeting in the Week of February 9<sup>th</sup> in Austin, TX hosted by Freescale
  - Resolve comments for D2.1 and create D2.2

Thank you!