

Opening Report

IEEE P802.3bn EPON Protocol Over Coax (EPoC)

Mark Laubach, Broadcom

Dallas, Texas, USA

9 November 2015

IEEE P802.3bn EPoC

Project information

- Task Force Organization

Mark Laubach, Chair

Steve Shellhammer, Vice-Chair

Duane Remein, Chief Editor

- Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/bn/reflector.html>

Home page: <http://ieee802.org/3/bn/index.html>

PAR: <http://www.ieee802.org/3/bn/P802.3bn.pdf>

5 Criteria: <http://www.ieee802.org/3/bn/5Criteria.pdf>

Objectives: http://www.ieee802.org/3/bn/EPoC_objectives_update_1114.pdf

Adopted timeline:

http://www.ieee802.org/3/bn/public/tf_timeline_updated_rev_a_150916.pdf

Private area: <http://www.ieee802.org/3/bn/private/index.html>

Use the 802.3 maintenance user login and password for access

IEEE P802.3bn EPoC

Activities since July 2015 plenary

- Initial WG ballot for Draft 2.0,
 - closed 8/20/15 AOE
- Met during the September 2015 interim meeting
 - Processed comment resolution
 - Authorized creation of Draft 2.1
- First WG recirculation ballot for Draft 2.1
 - closed 10/28/15 AOE

WG ballot results for Draft 2.0

- Initial Draft D2.0 closed on 8/20/15 AOE.

| Comments: 524 | Initial Working Group Draft D2.0 | | | Req % |
|------------------|-------------------------------------|-------|--------|----------|
| | # | % | Status | |
| Abstain | 25 | 17.48 | PASS | < 30 |
| Disapprove | 9 | - | - | - |
| Approve | 109 | 92.37 | PASS | ≥ 75 |
| Ballots returned | 143 | 51.44 | PASS | > 50 |
| Voters | 278 | - | - | - |

WG ballot results for Draft 2.1

- Recirculation Draft D2.1 closed on 10/28/15 AOE.

| Comments: 133 | Recirculation Working Group Draft D2.1 | | | Req % |
|------------------|---|-------|--------|----------|
| | # | % | Status | |
| Abstain | 26 | 17.57 | PASS | < 30 |
| Disapprove | 6 | - | - | - |
| Approve | 116 | 95.08 | PASS | ≥ 75 |
| Ballots returned | 148 | 53.24 | PASS | > 50 |
| Voters | 278 | - | - | - |

IEEE P802.3bn EPoC

- Meeting plan this week:
 - Monday PM, Tuesday AM
- Goals for the meeting
 - Complete comment resolution on draft D2.1 comments
 - Authorize creation of D2.2

Questions?

Thank you!