

IEEE P802.3by 25 Gb/s Ethernet over a single lane for server interconnect Task Force Closing Report

Mark Nowell

Cisco

Dallas, TX

Nov 9th-13th

IEEE P802.3by 25 Gb/s Ethernet Task Force Project information

Task Force Organization

Mark Nowell, Cisco, IEEE P802.3by Task Force Chair

Kent Lusted, Intel, IEEE P802.3by Task Force Secretary

Matt Brown, APM , IEEE P802.3by Task Force Chief Editor

Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/by/reflector.html>

Home page: <http://ieee802.org/3/by/index.html>

PAR: http://www.ieee802.org/3/by/P802_3by_PAR_approved_121214.pdf

CSD: http://www.ieee802.org/3/by/P802_3by_CSD.pdf


Objectives: http://www.ieee802.org/3/by/P802_3by_Objectives.pdf

Approved timeline: http://www.ieee802.org/3/by/approved_timeline_3by.pdf

Private area: <http://ieee802.org/3/by/private/index.html>

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3by 25 Gb/s Ethernet Adopted timeline



* Adopted Jan, 2015

IEEE P802.3by Progress this week

37 attendees

No technical contributions were made

D2.2 Comment resolution

All 4 received comments resolved (4 TR)

No changes to D2.2

Final comment responses <http://www.ieee802.org/3/by/public/comments>

Remaining Unsatisfied comments:

5 unsatisfied comments from D2.0

1 unsatisfied comments from D2.1

4 unsatisfied comments from D2.2

Key motions:

Motion # 3: Move to generate Draft 3.0 from Draft 2.2 **Passed by voice vote without opposition.**


Motion # 4: Move that the IEEE 802.3by Task Force re-affirms the CSD (http://www.ieee802.org/3/by/P802_3by_CSD.pdf) and requests approval to progress IEEE Draft P802.3by draft to IEEE 802 LMSC sponsor ballot. **Y/N/A: 42/0/1**

P802.3by Ballot Statistics

	Initial D2.0			1 st Recirculation D2.1			2 nd Recirculation D2.2		
	#	%	Status	#	%	Status	#	%	Status
Abstain	8	6	PASS	8	6	PASS	8	6	PASS
Disapprove with comment	23	-	-	11	-	-	3	-	-
Disapprove without comment	0	-	-	0	-	-	0	-	-
Approve	111	82	PASS	139	92	PASS	150	97	PASS
Ballots returned	142	51	PASS	158	56	PASS	162	58	PASS
Voters	278	-	-	278	-	-	278	-	-
Comments	248	-	-	109	-	-	11	-	-

WG Ballot comment history

IEEE P802.3by Working Group Ballot



IEEE P802.3by 25 Gb/s Ethernet Meeting week plan

Move that the IEEE 802.3 Working Group re-affirm the CSD responses in http://www.ieee802.org/3/by/P802_3by_CSD.pdf

and request approval to progress the IEEE P802.3by draft to IEEE 802 LMSC sponsor ballot.

M: Mark Nowell

S: Arthur Marris

Technical ($\geq 75\%$)

Y/N/A:

Questions?

Thank you!