

# Opening Report

## IEEE 802.3 P802.3bz 2.5G/5GBASE-T Task Force

David Chalupsky, Intel

Dallas, Texas  
November 9, 2015

# IEEE P802.3bz 2.5G/5GBASE-T Task Force Project Information

---

## Task Force Organization

David Chalupsky, Chair

Jon Lewis, Secretary

George Zimmerman, Chief Editor

Peter Jones, Chair, Architecture ad hoc

Chris DiMinico, Chair, Use Case ad hoc

German Feyh, Chair, Enterprise Noise and Use Case Analysis ad hoc (ENUCA)

## Task Force web and reflector information

Reflector information: <http://ieee802.org/3/NGBASET/reflector.html>

- Shares reflector with P802.3bq

Home page: <http://ieee802.org/3/bz/index.html>

PAR - <http://www.ieee802.org/3/bz/P802.3bz.pdf>

CSD - [http://www.ieee802.org/3/bz/802d3\\_NGEABT\\_CSD\\_802.3\\_WG\\_approved\\_12-march-15.pdf](http://www.ieee802.org/3/bz/802d3_NGEABT_CSD_802.3_WG_approved_12-march-15.pdf)

Objectives - [http://www.ieee802.org/3/bz/ngeabt\\_objectives\\_802.3WG\\_approved\\_0315.pdf](http://www.ieee802.org/3/bz/ngeabt_objectives_802.3WG_approved_0315.pdf)

Timeline [http://www.ieee802.org/3/bz/public/sep15/chalupsky\\_3bz\\_01\\_0915.pdf](http://www.ieee802.org/3/bz/public/sep15/chalupsky_3bz_01_0915.pdf)

Private area: <http://ieee802.org/3/bz/private/index.html>

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

# IEEE P802.3bz 2.5G/5GBASE-T Task Force Activities Since July'15 Plenary

---

Met during the September 2015 interim meeting series.

Addressed 117 comments on D1.0

Generated D1.1 for task force review

D1.1 TF review Oct 7 – Nov 1, 2015

158 comments

## Ad hoc activity

ENUCA ad hoc continues to meet with P802.3bz on common mode noise rejection

# IEEE P802.3bz Plans for the Week

---

## 2.5-day meeting interleaved with P802.3bq

Monday afternoon, all day Tuesday & Wednesday

P802.3bz comment resolution begins Tuesday morning.

Could begin late Monday afternoon if P802.3bq finishes early

## Goals for the meeting

- Respond to 158 comments from TF Review of D1.1
- Authorize generation of D1.2
- Prepare to pre-submit D1.2 for Working Group Ballot for January 802.3 WG meeting

Questions?

Thank you!