

IEEE P802.3cc 25 Gb/s Ethernet PMD(s) for Single Mode Fiber Task Force Opening Report

David Lewis

Lumentum

San Antonio, TX

7 November, 2016

IEEE 802.3 25 Gb/s Ethernet PMD(s) for Single Mode Fiber Task Force information

Task Force Organization

David Lewis, Lumentum, Task Force Chair

Kenneth Jackson, Sumitomo, Task Force Secretary

Kohichi Tamura, Oclaro, Task Force Chief Editor

Peter Jones, Cisco, Task Force Ad Hoc Chair

Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/cc/reflector.html>

Home page: <http://ieee802.org/3/cc/index.html>

PAR: <http://www.ieee802.org/3/cc/P802.3cc.pdf>

CSD: <http://www.ieee802.org/3/cc/ec-16-0059-00-ACSD-802-3cc.pdf>

Objectives: http://www.ieee802.org/3/cc/P802_3cc_Objectives.pdf

Draft timeline: http://www.ieee802.org/3/cc/Draft_Timeline_0716.pdf

Private area: <http://www.ieee802.org/3/cc/private/index.html>

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE 802.3 25 Gb/s Ethernet PMD(s) for Single Mode Fiber Task Force

Activities since July 2016 plenary

Regular interim meeting – 13th Sept, Ft. Worth, TX

Major items discussed, decisions made and actions

- Worked on comment resolution for D1.0

- Presentation on 25GBASE-LR SRS testing in support of comments

- Approved the preparation of D1.1 for task force review

- Approved the draft timeline

Current status

- D1.1 prepared and task force review completed

Additional interim meeting – 20th Oct, Milpitas, CA

Major items discussed, decisions made and actions

- Worked on comment resolution for D1.1

- Presentation on 25GBASE-ER including proposed SRS values.

- Presentation proposing a PIN receiver for 25GBASE-ER.


- Approved the preparation of D1.2 for task force review and potential referral for WG ballot

Current status

- D1.2 prepared and task force review completed.

IEEE 802.3 25 Gb/s Ethernet PMD(s) for Single Mode Fiber Task Force Adopted timeline

IEEE P802.3cc Task Force Timeline



IEEE 802.3 25 Gb/s Ethernet PMD(s) for Single Mode Fiber Task Force

Meeting week plan

Goals for the meeting

Make any minor changes needed to D1.2 to generate D2.0

Present the updated draft to the WG closing plenary on Thursday

Request WG ballot on D2.0

Hear technical presentations from task force attendees

Big ticket items

None this time

Questions?

Thank you!