

IEEE P802.3bs
200GbE and 400GbE Task Force
Opening Report

John D'Ambrosia
Futurewei, Subsidiary of Huawei
Orlando, FL, USA
November 6, 2017

IEEE P802.3bs Task Force: Project information

Task Force Organization

John D'Ambrosia, IEEE P802.3bs Task Force Chair

Pete Anslow, IEEE P802.3bs Task Force Chief Editor, Clauses FM, 00, 1, 4, 30, 45, 78, 116, A, 4A, 31B, 90, 93A, 120B, 120C Editor

Mark Gustlin, Clause 117, 118, 119, 119A Editor

Jonathan King, Clause 123 Editor

Andre Szczepanek, Annexes 120D, 120E

Peter Stassar, Clause 121, 122, 124 Editor

Steve Trowbridge, Clause 120, 120A Editor

Task force web and reflector information

Reflector: <http://www.ieee802.org/3/400GSG/reflector.html>

Home page: <http://www.ieee802.org/3/bs/index.html>

PAR: http://www.ieee802.org/3/bs/PAR_P802.3bs_16_0516.pdf

CSD: <https://mentor.ieee.org/802-ec/dcn/16/ec-16-0057-00-ACSD-802-3bs.pdf>

Objectives: http://www.ieee802.org/3/bs/Objectives_16_0317.pdf

Timeline http://www.ieee802.org/3/bs/timeline_3bs_0915.pdf

Ad Hoc page <http://www.ieee802.org/3/bs/public/adhoc/index.shtml>

Private Area <http://www.ieee802.org/3/bs/private/index.html>

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3bs 200GbE and 400GbE TF Activities since July 2017 Plenary

Ballots

3 rd Recirculation	Open – 8/1	Close – 8/16	Comments Rx – 47 (1 late)
4 th Recirculation	Open – 9/18	Close – 10/3	Comments Rx – 12 (2 withdrawn)
5 th Recirculation	Open – 10/11	Close – 10/26	Comments Rx – 0

Met during the Sept 2017 interim meeting series

Major items discussed, decisions made and actions

47 Comments Received / Resolved

Considered Communication from OIF on OIF CEI-56G

Requested / WG Approved – Conditional Approval to submit to Revcom

Teleconference – Oct 9 (26 attendees)

12 comments Received / Resolved

1 change to draft made – Modification to PICS item (120D.5.4.1)

Draft 3.5 Submitted to RevCom – Oct 13

Adhoc meetings

SMF Meetings – 7/25, 8/1, 8/8, 8/22, 10/3

Electrical Interface Meetings – 7/24, 8/28, 9/7, 10/5

Status

P802.3bs D3.5 Sponsor ballot recirc.

Opened 11 October 2017

Closed 26 October 2017

15 day comment period


0 comments

Thanks to all

	D 3.5		
Voters	134		
Approve	115	99.1%	≥ 75%
Disapprove	1		
Abstain	4	3.3%	< 30%
Returns	120	89.6%	≥ 75%

Description	Clause(s)	TR	T	GR	G	ER	E	Total
Front matter, Intro	00, 1, A, FM							0
Management	30, 45							0
Misc	4, 78, 4A, 31B, 90, 93A, 120A							0
Intro, RS, PCS, PMA	116, 117, 118, 119, 120, 119A							0
MMF PMD	123							0
SMF PMDs	121, 122, 124							0
200GAUI-8, 400GAUI-16	120B, 120C							0
200GAUI-4, 400GAUI-8	120D, 120E							0
Total comments		0	0	0	0	0	0	0

Comment history



IEEE P802.3bs Meeting Week Plan

No comments received against D3.5

IEEE P802.3bs Task Force is not meeting.

Questions?

Thank you!