

IEEE P802.3bt 4-Pair Power over Ethernet (4PPoE) Opening Report

**Chad Jones
Cisco Systems, Inc.
Orlando, FL
November 6, 2017**

IEEE P802.3bt 4PPoE

Project information

Task Force Organization

Chad Jones, Task Force Chair

Lennart Yseboodt, Task Force Chief Editor

David Abramson, Task Force Comment Editor

Task Force web and reflector information

Reflector information: <http://www.ieee802.org/3/4PPOE/reflector.html>

Home page: <http://ieee802.org/3/bt/index.html>

PAR: http://www.ieee802.org/3/bt/P802d3bt_PAR.pdf

5 Criteria: http://www.ieee802.org/3/bt/P802d3bt_5Criteria.pdf

Objectives: http://www.ieee802.org/3/bt/P802d3bt_objectives.pdf

Approved timeline: http://www.ieee802.org/3/bt/P802d3btadopted_timeline.pdf

Private area: <http://www.ieee802.org/3/bt/private/index.html>

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3bt 4PPoE

Activities since July 2017 Plenary

Met during the Sept 2017 interim meeting series in Charlotte, NC, Sept 11 - 14

Major items discussed

Comment resolution on Draft 3.0, 484 comments resolved

Viewed 27 presentations, all related to closing comments

Major decisions and actions

Aggregated Motions:

http://www.ieee802.org/3/bt/public/sep17/motions_and_straw_polls_0917.pdf

Charter D3.1, hold first recirculation ballot


Current status

Comment cycle held on Draft 3.1

483 comments received

IEEE P802.3bt 4PPoE Adopted timeline

Accepted Timeline v4




IEEE P802.3bt Task Force, March 2017

IEEE P802.3bt 4PPoE

Finish Details

You are here



- Plenary
- ◆ Interim
- ◆ RevCom Submittal

10 weeks

5 weeks

10 weeks

6 weeks

IEEE P802.3bt 4PPoE

Meeting week plan

Goals for the meeting

Meet Tuesday and Wednesday, Thursday am

Face to face adhoc to preview comments Monday afternoon

Comment resolution

Authorize creation of D3.2

Questions?

Thank you!