

IEEE P802.3cb  
2.5G/5G Storage Enclosure Interface  
Task Force  
Closing Report

Dan Smith, Chair  
Seagate Technology  
Orlando, FL  
November 9, 2017

# IEEE P802.3cb Project Information

---

## Task Force Organization

Dan Smith, Seagate, P802.3cb Task Force Chair

Dan Smith, Seagate, P802.3cb Arch Ad Hoc Chair

## Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/cb/reflector.html>

Home page (Public & Private):

<http://www.ieee802.org/3/cb/index.html>

PAR:

[http://ieee802.org/3/cb/P802.3cb\\_PAR\\_modification\\_approval\\_092216.pdf](http://ieee802.org/3/cb/P802.3cb_PAR_modification_approval_092216.pdf)

CSD: <https://mentor.ieee.org/802-ec/dcn/16/ec-16-0143-00-ACSD-802-3cb.pdf>

Objectives: [http://ieee802.org/3/cb/8023cb\\_Objectives-Rev\\_0316a.pdf](http://ieee802.org/3/cb/8023cb_Objectives-Rev_0316a.pdf)

Timeline: [http://www.ieee802.org/3/cb/802.3cb\\_timeline\\_Jul-2017.pdf](http://www.ieee802.org/3/cb/802.3cb_timeline_Jul-2017.pdf)

# IEEE P802.3cb Activities This Week

---

## Accomplishments:

- Motion and approval was made to reopen Draft 3.1 comment r01-10
- Final resolution of 1000BASE-X vs. 2.5GBASE-X SFD alignment issue was accomplished with careful wording (see revised comment r01-10 on the [802.3cb comment page](#))
- Motion and approval to change comment r01-10 and direct editor to include changes in Draft 3.2

# IEEE P802.3cb Task Force Plans

---

## Next Steps:

- Begin Draft 3.2 recirculation #2 one week from Plenary
- Requesting Contingent Interim Teleconference for December 18<sup>th</sup>, 2017
  - meeting details to be announced on the 802.3cb email reflector
- When Sponsor Ballot recirculation completes with no new comments (clean!), proceed to RevCom
  - Adjustments to the Draft are expected, based on new base spec changes in April, 2018
- Anticipate release to RevCom in June, 2018

Questions?

Thank you!