

IEEE P802.3cq Power over Ethernet over 2 Pairs (Maintenance #13) Closing Report

**Chad Jones
Cisco Systems, Inc.
Bangkok, Thailand
November 15, 2018**

IEEE P802.3cq Power over Ethernet over 2 Pairs (Maintenance #13)

Project information

Task Force Organization

Chad Jones, Task Force Chair

Lennart Yseboodt, Task Force Chief Editor

David Abramson, Task Force Comment Editor

Task Force web and reflector information

Reflector information: <http://www.ieee802.org/3/maint/reflector.html>

Home page: <http://www.ieee802.org/3/cq/index.html>

PAR: http://www.ieee802.org/3/cq/P802d3cq_PAR.pdf

Approved timeline:

Private area: <http://www.ieee802.org/3/private/maint/cqballot/index.html>

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

Progress this week

Met Monday 13:00-16:14

Resolved 18 comments


Viewed 2 presentations

Motioned to generate D1.1, hold a recirc

Generated and approved a timeline

Hosted an SCC18 adhoc

IEEE P802.3cq Timeline



IEEE P802.3cq Timeline

Meeting	Status	Draft reviewed	Meeting purpose	# days	Draft action
Jul 2018	request Maint TF	D1.0 (802.3-2018)	NA	0	none
Nov 2018	First TF review	D1.0	D1.0 comment resolution	1.5	D1.1
Mar 2019	Second TF review	D1.1	D1.1 comment resolution	1	D2.0
May 2019	First WG review	D2.0	D2.0 comment resolution	1.5	D2.1
Jul 2019	Second WG review	D2.1	D2.1 comment resolution	1	D3.0
Sep 2019	First SB review	D3.0	D3.0 comment resolution	1.5	D3.1
Nov 2019	Second SB review	D3.1	D3.1 comment resolution	1	RevCom

Future Work

Generate D1.1

Hold recirc, starting in Jan 2019

Questions?

Thank you!