



# 802.1AC MAC Service Definition Editor's report

John Messenger, February 2012

v03

# Ballotting



- PAR granted September 2005
  - Initial draft 0.0 March 2003
  - Draft 0.1 July 2006
  - Draft 0.2 January 2009 (Working group ballot)
  - Draft 1.1 July 2010
  - Draft 1.2 October 2010
  - Draft 1.3 October 2011
  - Draft 1.4 January 2012 (not balloted)
- 802.1AC Draft 1.5 issued January 2012
  - Working group recirculation ballot

# D1.5 WG recirculation ballot results



- 14 responses received on the D1.5 WG recirculation ballot
  - Stats are presented for the combination of D1.1, D1.2, D1.3 and D1.5 ballots
- 87 Voters – of which 53 have responded (61%)
  - 28 Approve                    100%
  - 0 Disapprove                0%
  - 25 Abstain                    47%
- Ballot passed unanimously
- Disapprove voter breakdown:
  - No new “No” votes
  - 2 new comments from one existing voter have been deferred until sponsor ballot (this voter has changed his vote to approve)

# Commenting statistics



- 0 Comments
  - 0 TR
  - 0 T
  - 0 ER
  - 0 E

# Main ballot comment items



- Two comments were received but the voter has agreed to withdraw them and re-submit at sponsor ballot
  - Include a note stating that the material in clause 7 (Basic Architectural Concepts and Terms) was originally contained in 802.1Q-2011
  - Include a note stating that the material in clause 12 (Support of the ISS) was originally contained in 802.1Q-2011

# Plan



- Go to sponsor ballot out of the March meeting ballot
- Potentially request conditional approval to go to RevCom
  - Submission deadlines are April 27<sup>th</sup> and July 20<sup>th</sup>
- Comment resolution at the May interim meeting



Thank You

[JMessenger@advaoptical.com](mailto:JMessenger@advaoptical.com)