

IEEE P802.1Qdj

Update on draft d0.3



Stephan Kehrer, Hirschmann Automation and Control GmbH

May 2022

State of draft d0.3

- Comment resolution on P802.1Qdj/d0.2 was concluded on May 2, 2022
- Work on P802.1Qdj/d0.3 is currently in progress:
 - Changes to Annex W implemented
 - Work on the YANG module currently in progress and in an advanced stage
 - Implementation of clause 46 changes is in progress
 - Implementation of editorial comments is in progress
- Planned timeline for finalizing P802.1Qdj/d0.3:
 - Finalize d0.3 by May 20, 2022
 - Start TG ballot as soon as possible after d0.3 is finalized

Thank you!

Any questions?