

IEC/IEEE 60802 timeline update rev 8, 2023-01-20

Cal.Week	# of Weeks	Date(Monday)	IEEE 802 sessions	IEEE schedule (project)	IEC schedule (project)
46		16-Nov-22	Bangkok Plenary		
47	1	21-Nov-22			
48	2	28-Nov-22			
49	3	05-Dec-22			
50	4	12-Dec-22			
51	5	19-Dec-22			
52	6	26-Dec-22			
1	7	02-Jan-23			
2	8	09-Jan-23			
3	9	16-Jan-23	Baltimore interim		
4	10	23-Jan-23			
5	11	30-Jan-23			
6	12	06-Feb-23			
7	13	13-Feb-23			
8	14	20-Feb-23		Draft 2.0	CD creation by 65C
9	15	27-Feb-23		initial WG Ballot (30 days)	IEC CD (8 weeks)
10	16	06-Mar-23			
11	17	13-Mar-23	Atlanta Plenary		
12	18	20-Mar-23			
13	19	27-Mar-23			
14	20	03-Apr-23		Prep Comment Resol. Meeting	
15	21	10-Apr-23			
16	22	17-Apr-23			
17	23	24-Apr-23			
18	24	01-May-23			
19	25	08-May-23			
20	26	15-May-23	Helsinki interim		
21	27	22-May-23			
22	28	29-May-23		Draft 2.1	CD creation by 65C
23	29	05-Jun-23		2nd initial WG Ballot	IEC CD (8 week)
24	30	12-Jun-23			
25	31	19-Jun-23			
26	32	26-Jun-23			
27	33	03-Jul-23		Prep Comment Resol. Meeting	
28	34	10-Jul-23	Berlin		
29	35	17-Jul-23			
30	36	24-Jul-23			
31	37	31-Jul-23			
32	38	07-Aug-23			
33	39	14-Aug-23			
34	40	21-Aug-23		1st Recirc WG ballot	
35	41	28-Aug-23			
36	42	04-Sep-23		Prep Comment Resol. Meeting	
37	43	11-Sep-23	Albany		
38	44	18-Sep-23			
39	45	25-Sep-23			
40	46	02-Oct-23			
41	47	09-Oct-23			
42	48	16-Oct-23			

43	49	23-Oct-23		2nd Recirc WG ballot	
44	50	30-Oct-23			
45	51	06-Nov-23		Prep Comment Resol. Meeting	
46	52	13-Nov-23	Honolulu		
47	53	20-Nov-23		Draft 3.0	CDV creation by 65C
48	54	27-Nov-23			IEC CO Translation (6)
49	55	04-Dec-23			
50	56	11-Dec-23			
51	57	18-Dec-23			
52	58	25-Dec-23			
1	59	01-Jan-24			
2	60	08-Jan-24			IEC CDV (12)
3	61	15-Jan-24	Panama		
4	62	22-Jan-24			
5	63	29-Jan-24			
6	64	05-Feb-24			
7	65	12-Feb-24			
8	66	19-Feb-24			
9	67	26-Feb-24			
10	68	04-Mar-24		SA Ballot	
11	69	11-Mar-24	Denver		
12	70	18-Mar-24			
13	71	25-Mar-24			
14	72	01-Apr-24		Prep common Comment Resol. Meeting	
15	73	08-Apr-24			
16	74	15-Apr-24		Draft 3.1	
17	75	22-Apr-24		Recirc SA ballot	
18	76	29-Apr-24			
19	77	06-May-24		Prep Comment Resolution	
20	78	13-May-24	Warsaw		
21	79	20-May-24		Draft 3.n	
22	80	27-May-24		last Recirc SA ballot	
23	81	03-Jun-24			
24	82	10-Jun-24		Prep common Comment Resolution	
25	83	17-Jun-24			
26	84	24-Jun-24			
27	85	01-Jul-24		Final common Comment Resol. RVC	
28	86	08-Jul-24		Draft 4.0	FDIS creation
29	87	15-Jul-24	Montreal		
30	88	22-Jul-24			
31	89	29-Jul-24			
32	90	05-Aug-24		RevComm	FDIS (8)
33	91	12-Aug-24			
34	92	19-Aug-24			
35	93	26-Aug-24			
36	94	02-Sep-24			
37	95	09-Sep-24	Waikoloa		
38	96	16-Sep-24			
39	97	23-Sep-24			
40	98	30-Sep-24			
41	99	07-Oct-24			
42	100	14-Oct-24			
43	101	21-Oct-24		Publication	Publication