Editor's Report 60802 Draft 2.1

September 2023 IEEE 802 Interim, Niskayuna

Jordon Woods, Analog Devices

Overview

- Draft 2.1 is nearly complete.
 - All comments, with the exception of the comments dependent upon the time sync informative annex, have been implemented
 - All received contributions have been integrated
 - 60802 YANG
 - Digital Data sheet (YANG selections)
 - Security Update (Access control model)
 - PCS Proforma
 - Updated Figures 27 & 28 to show multiple datastores
 - Updated Figure 10 to correct representation of YANG module hierarchy
 - Contributions outstanding
 - Informative Annex for Time Sync
 - Normative Requirements for Time Sync (simulation results)

Work for this week

- A "working" draft was prepared for this week
 - D2.02 current
 - D2.01 missing several contributions; multiple broken links
 - A spreadsheet cross-referencing d2.02 and d2.01 have been prepared
- The intent is to review the integration of contributions to ensure the editor has faithfully reproduced the content.
- The hope is to prepare a draft that has a high probability of passing the next WG ballot.

Timeline

- Status: We are behind.
 Had hoped to start WG ballot in July, then Sept.
- Goal: Publication by the end of 2024

D	Task	Task Name	Duration	8 2024
	Mode			Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov D
1	÷	IEC/IEEE 60802 Timeline	441 days	
2	->	Draft 2.0 (WG Ballot)	76 days	
7	->	Draft 2.1 (WG Ballot)	56 days	
11	->	Draft 2.2 (WG Re-circ)	46 days	
14	-,	Draft 2.3 (WG Re-circ)	21 days	
17	->	Draft 3.0(SA Ballot with 2 Re-circ ballots	226 days	
29	*	Atlanta Plenary	0 days	♦ 3/17
30	*	Helsinki Interim	0 days	♦ 5/19
31	*	Berlin Plenary	0 days	♦ 7/14
32	*	Albany Interim	0 days	♦ 9/15
33	*	Honolulu Plenary	0 days	♦ 11/17
34	*	Panama Interim	0 days	♦ 1/19
35	*	Denver Plenary	0 days	♦ 3/15
36	*	Warsaw Interim	0 days	♦ 5/17
37	*	Montreal Plenary	0 days	♦ 7/19
38	*	Waikoloa Interim	0 days	♦ 9/13
39	*	Publication	0 days	
				Page 1

