

Guidance for progression to Standard Adjusted for LMSC Ballot results

Prepared by Vic Hayes, Chair
Lucent Technologies

Summary

- This presentation gives the most important actions 802.11 have to take to progress its draft standard
- It gives the schedule for the recirculation ballot after the November meeting to reach the March Standards Board meeting
- As a back-up it gives the schedule for getting a second recirculation ballot to reach the June Standards Board meeting
- Standards Board meetings in 1997:
 - March 20, June 26, September 16, December 9.
- Proposed standard due at IEEE office:
 - Feb 7, May 16, Aug 1, Oct 31

What to do

- At the November plenary meeting we need to resolve all comment but especially those with "Do NOT Approve" votes on D5.0
- Then we need to approach the "Do NOT Approve" voters and ask them if our resolution to their comments constituting their "Do NOT Approve" vote would revert their vote to an "Approve" vote
- Then we need to recalculate the ballot result and list the remaining "Do NOT Approve" votes
- The remaining "Do NOT Approve" votes are either:
 - 1) rejected by 802.11 with a rebuttal (these are for the report to the ExCom and are attached to the recirculation Sponsor ballot)
 - 2) unresolved (these mean 802.11 need to do more work)

SCHEDULE FOR RECIRC. SPONSOR BALLOT D5.1

- End of meeting Nov 15 (Fri)
- Editors deliver Nov 22 (Fri)
- Draft on server Nov 22 (Fri)
- E-mail ballot close Dec 6
- Result on FTP Dec 9 (Mon)
- E-mail convergent Dec 9-13 (Fri) + sign-up for conf
- Tele conference Dec 16 (Mon)

Pre-approval for 802.11 to Stds Board 4.12


- All comments were addressed (some editorials left to editors)
- Dispositions will be presented to No-voters between now and Nov 22 (Fri)
- Draft D5.1 and outstanding NO-comments available on FTP server Nov 22, End of Business day
- D5.1 includes
 - normative Formal Description and
 - MIB description in ASN1
- WG review by e-mail ballot Nov 22-Dec 6
- Tele-conference on Dec 16 to decide what will be in the Recirculation ballot
- First Recirculation LMSC Ballot Jan 8-Jan 30
- Either
 - Teleconference on Feb 3 for decision to forward to Stds Board, or
 - Draft at IEEE on Feb 7
 - Ballot comment resolution meeting Feb 3-5 for submission to 2nd Recirculation LMSC ballot
 - second Recirculation ballot Feb 17-Mar 7 (Plenary start March 10)

Pre-approval for 802.11 to Stds Board 4.12

- Move: Hayes
- Second: Mollenauer
- Date: 11/14/96, Time: 8:22 PM
-
- To approve the placement of 802.11 (Wireless MAC and PHY specifications) on the March 97 RevCom agenda by submitting the submittal package Upon approval of the 802.0 Chair. If forwarding for submittal is not approved at our March meeting, the submittal will be pulled from the RevCom
- Y 13, N 0, A 2
- Result: Passed

- To give the mandate to a teleconference on December 16, 15:00 - 17:00 h UTC for deciding what goes into the recirculation ballot. Open meeting; votes for .11 voters only.
- Mover/second: Johnny/Michael.
- vote: 12/0/8
- Result on FTP Dec 20 (Fri)
- Delta pgs at IEEE Dec 27
- Delta pgs mailed Jan 8
- Recirc Blt close Jan 30
- Result on FTP Jan 31
- Tele-conf. for go/ Feb 3

- To give the mandate to a teleconference on February 3, 15:00 - 17:00 h UTC for deciding if and what goes into the proposal to Standards Board. Open meeting; votes for .11 voters only.
- Mover/second: Johnny/Michael
- vote: 18/0/4
- Porposal to IEEE Feb 5
- Arrive Feb 7
- ALTERNATIVE if not fit to go to SAB
- Comment resolution meeting Feb 3-5
- Result on FTFFeb 10
- Delta pages Mailed Feb 17
- Recirc close Mar 7
- Plenary Mar 10
-
-
-
-



SCHEDULE FOR PRODUCING DRAFT D6.0

- End of meeting Jan 29 (Wed)
- Editors deliver Jan 31 (Fri) 2 days to produce
- Draft on server Feb 3 (Mon)
- Draft at IEEE Feb 4 (Wed) (7 deadline)
- SAB meeting Mar 18-20 San Antonio (Thu)
- Next SAB mtng June 26 (Thu)

BACK-UP SCHEDULE
RECIRCULATION BALLOT D6.1

- End of meeting Jan 17 (Fri)
- Editors deliver Jan 24 (Fri) 7 days to produce
- Draft on server Jan 24 (Fri)
- Draft at IEEE Feb 5 (Wed)
- All drafts mailed Feb 17 (Mon) Feb 11 tue
- All drafts received Feb 21 (Fri)
- Ballot closes Mar 10 (Mon) Mar 4
- Meeting start Mar 10 (Mon)
- Deadline May 16
- Next SAB mtng June 24-26 Cleveland OH (Thu)

STANDARD BOARD DATES

- Standards Board meetings in 1997:
 - March 20, June 26, September 16, December 9.
- Proposed standard due at IEEE office:
 - Feb 7, May 16, Aug 1, Oct 31