

Project	<b>IEEE 802.16e Broadband Wireless Access Working Group</b> < <a href="http://ieee802.org/16">http://ieee802.org/16</a> >
Title	<b>Cor2 Schedule Options</b>
Date Submitted	<b>2007-01-18</b>
Source(s)	<a href="mailto:John.J.Humbert@Sprint.com">John.J.Humbert@Sprint.com</a> John Humbert
Re:	Cor2 Schedule Options
Abstract	This document lays out the scheduling options for Cor2
Purpose	Discussion at WG level
Notice	This document has been prepared to assist IEEE 802.16. It is offered as a basis for discussion and is not binding on the contributing individual(s) or organization(s). The material in this document is subject to change in form and content after further study. The contributor(s) reserve(s) the right to add, amend or withdraw material contained herein.
Release	The contributor grants a free, irrevocable license to the IEEE to incorporate material contained in this contribution, and any modifications thereof, in the creation of an IEEE Standards publication; to copyright in the IEEE's name any IEEE Standards publication even though it may include portions of this contribution; and at the IEEE's sole discretion to permit others to reproduce in whole or in part the resulting IEEE Standards publication. The contributor also acknowledges and accepts that this contribution may be made public by IEEE 802.16.
Patent Policy and Procedures	The contributor is familiar with the IEEE 802.16 Patent Policy and Procedures < <a href="http://ieee802.org/16/ipr/patents/policy.html">http://ieee802.org/16/ipr/patents/policy.html</a> >, including the statement "IEEE standards may include the known use of patent(s), including patent applications, provided the IEEE receives assurance from the patent holder or applicant with respect to patents essential for compliance with both mandatory and optional portions of the standard." Early disclosure to the Working Group of patent information that might be relevant to the standard is essential to reduce the possibility for delays in the development process and increase the likelihood that the draft publication will be approved for publication. Please notify the Chair < <a href="mailto:chair@wirelessman.org">mailto:chair@wirelessman.org</a> > as early as possible, in written or electronic form, if patented technology (or technology under patent application) might be incorporated into a draft standard being developed within the IEEE 802.16 Working Group. The Chair will disclose this notification via the IEEE 802.16 web site < <a href="http://ieee802.org/16/ipr/patents/notices">http://ieee802.org/16/ipr/patents/notices</a> >.

Option 1	183 days	15/01/2007 8:00	26/09/2007 17:00
January Meeting	4 days	15/01/2007 8:00	18/01/2007 17:00
Cor2/D2 Available	6 days	19/01/2007 8:00	26/01/2007 17:00
Letter Ballot 23a	15 days	27/01/2007 8:00	10/02/2007 17:00
BRC #1	3 days	12/02/2007 8:00	14/02/2007 17:00
Cor2/D3 draft	6 days	15/02/2007 8:00	22/02/2007 17:00
Cor2 WG Confirmation Ballot	15 days	23/02/2007 8:00	09/03/2007 17:00
March IEEE meeting	4 days	12/03/2007 8:00	15/03/2007 17:00
Cor2/D3 Sponsor Ballot	30 days	19/03/2007 8:00	17/04/2007 17:00
BRC#2	3 days	27/04/2007 8:00	01/05/2007 17:00
Cor2/D4 Draft	6 days	02/05/2007 8:00	09/05/2007 17:00
Cor2/D4 SB recirc	15 days	14/05/2007 8:00	28/05/2007 17:00

MAY IEEE meeting	4 days	07/05/2007 8:00	10/05/2007 17:00
BRC#3	3 days	29/05/2007 8:00	31/05/2007 17:00
Cor2/D5 Draft	6 days	11/05/2007 8:00	18/05/2007 17:00
Cor2/D5 SB Recirc	15 days	21/05/2007 8:00	08/06/2007 17:00
BRC#4	3 days	11/06/2007 8:00	13/06/2007 17:00
Cor2/D6 Draft	6 days	14/06/2007 8:00	21/06/2007 17:00
Cor2/D6 SB Confirmation Ballot	15 days	22/06/2007 8:00	06/07/2007 17:00
Submittal Date	0 days	17/08/2007 8:00	17/08/2007 8:00
Revomm Meeting	2 days	25/09/2007 8:00	26/09/2007 17:00

Option 2	112 days	26/01/2007 8:00	02/07/2007 17:00
Cor2/D2 available	0 days	26/01/2007 8:00	26/01/2007 8:00
Confirmation Ballot 23a	15 days	29/01/2007 8:00	12/02/2007 17:00
Cor2/D2 Sponsor Ballot	30 days	20/02/2007 8:00	21/03/2007 17:00
March IEEE meeting	4 days	12/03/2007 8:00	15/03/2007 17:00
BRC#1	3 days	29/03/2007 8:00	02/04/2007 17:00
Cor2/D3 Draft	6 days	03/04/2007 8:00	10/04/2007 17:00
Cor2/D3 SB recirc	15 days	13/04/2007 8:00	27/04/2007 17:00
MAY IEEE meeting	4 days	07/05/2007 8:00	10/05/2007 17:00
Cor2/D4 Draft	6 days	11/05/2007 8:00	18/05/2007 17:00
Cor2/D4 SB recirc	15 days	21/05/2007 8:00	04/06/2007 17:00
BRC#2	3 days	05/06/2007 8:00	07/06/2007 17:00
Cor2/D5 Draft	6 days	08/06/2007 8:00	15/06/2007 17:00
Cor2/D5 SB Confirmation	15 days	18/06/2007 8:00	02/07/2007 17:00

Option 3	183 days	15/01/2007 8:00	26/09/2007 17:00
January Meeting	4 days	15/01/2007 8:00	18/01/2007 17:00
Cor2/D2 Available	6 days	19/01/2007 8:00	26/01/2007 17:00
Letter Ballot 23a	15 days	27/01/2007 8:00	10/02/2007 17:00
BRC #1	3 days	12/02/2007 8:00	14/02/2007 17:00
Cor2/D3 draft	6 days	15/02/2007 8:00	22/02/2007 17:00
Cor2 WG Confirmation Ballot	15 days	23/02/2007 8:00	09/03/2007 17:00
March IEEE meeting	4 days	12/03/2007 8:00	15/03/2007 17:00
Cor2/D3 Sponsor Ballot	40 days	16/03/2007 8:00	24/04/2007 17:00
reply comments	8 days	25/04/2007 8:00	04/05/2007 17:00
MAY IEEE meeting	4 days	07/05/2007 8:00	10/05/2007 17:00
Cor2/D4 Draft	8 days	11/05/2007 8:00	22/05/2007 17:00
Cor2/D4 SB Recirc	15 days	23/05/2007 8:00	12/06/2007 17:00
BRC#2	3 days	13/06/2007 8:00	15/06/2007 17:00
Cor2/D5 Draft	8 days	18/06/2007 8:00	27/06/2007 17:00
Cor2/D5 Sb Confirmation	15 days	28/06/2007 8:00	18/07/2007 17:00
Submittal Date	0 days	17/08/2007 8:00	17/08/2007 8:00
Revomm Meeting	2 days	25/09/2007 8:00	26/09/2007 17:00