

Session #49 802.16  
Maintenance Task Group  
Opening Report  
May 7, 2007

- Chair: Jon Labs
- Editor: Joe Schumacher

# Motions at Session #48 Closing Plenary

- Motion #1:

*To accept the database IEEE 802.16-07/013r6 as the comment resolutions for LB#23a on P802.16-2004/Cor2/D2, and to open a Working Group Confirmation Letter Ballot on P802.16-2004/Cor2/D3 as generated from P802.16-2004/Cor2/D2 modified by the comment resolutions in IEEE 802.16-07/013r6.*

- Motion #2:

*To accept the Revision PAR in IEEE 802.16-07/008r1, and to authorize the Working Group Chair to forward it for EC and NesCom approval.*

## Process on Cor2 Since Closing Report at Session #48

- 2007/04/03 Cor2/D3 released to WG
- 2007/04/13 LB #23b opened
- 2006/04/29 LB #23b closed
- 2007/04/30 Call for reply comments on LB #23b
- 2007/05/07 Call for reply comments closed

## LB #23b

- On draft P802.16-2004/Cor2/D3 (518 pages)
- Database IEEE 802.16-07/013r1 (to be uploaded to the local WG directory)
  - 7 commenters
  - Stats:
    - Technical: 29
    - Editorial: 25
    - Total: 54 (6 late comments)
    - 46 reply comments from one commenter

# Process on Revision Project Since Closing Report at Session #48

- 2007/03/16 EC approved Revision PAR
- 2007/03/22 IEEE-SA approved Revision PAR
- 2006/04/08 IEEE Editor released consolidation document P802.16Rev2/D0
- 2007/04/09 P802.16Rev2/D0 available to WG.
- 2007/04/13 Call for comments on Rev2/D0
- 2007/05/02 Call for comments closed
- 2007/05/03 Call for reply comments on Rev2/D0
- 2007/05/07 Call for reply comments closed

# P802.16Rev2/D0

- Includes 802.16-2004, 802.16e-2005, 802.16-2004/Cor1-2005, 802.16f-2005 (1650 pages)
- Database IEEE 802.16maint-07/013
  - 8 commenters
  - Stats:
    - Technical: 5
    - Editorial: 249
    - General: 1
    - Total: 255
    - No reply comments

# P802.16Rev2/D0

- Almost all comments submitted from the editorial review team chaired by Itzik Kitroser (via email):
  - Phillip Barber
  - Pieter-Paul Giesberts
  - Jon Labs
  - Ron Murias
  - Brian Shim
  - Hassan Yaghoobi
- Most of the comments are responses to the editor's queries about the merger process
- Section 7 has not been reviewed to be reviewed this week
- Thanks to the efforts of Itzik's team!

## P802.16Rev2/D0

- Need to put together a tentative schedule for the Rev2 project
- Schedule needs to include:
  - Integration of Cor2 draft
  - Integration of 16g standard
  - Integration of 16i draft



# Proposed Maintenance Agenda

- Tuesday 8:00-12:00, Multnomah
  - Opening
  - Approval of the Agenda
  - Administration
  - Resolve Comments on P802.16-2004/Cor2/D3 in 80216-07\_029r1.cmt
- Tuesday 13:00-18:00, Multnomah
  - Resolve Comments on P802.16-2004/Cor2/D3 in 80216-07\_029r1.cmt
- Wednesday 8:00-12:00, Multnomah
  - Resolve Comments on P802.16-2004/Cor2/D3 in 80216-07\_029r1.cmt
- Wednesday 13:00-18:00, Multnomah
  - Resolve Comments on P802.16Rev2/D0 in 80216maint-07\_013.cmt
- Thursday 8:00-12:00, Multnomah
  - Resolve Comments on P802.16Rev2/D0 in 80216maint-07\_013.cmt
- Thursday 13:00-18:00, Multnomah
  - Resolve Comments on P802.16Rev2/D0 in 80216maint-07\_013.cmt
  - Draft a proposed schedule for Rev2/D0
  - **Expected Motions:**
    - **“Authorize TG Editor to generate P802.16/Cor2/D4 according to the comment resolutions in 80216-07\_029r2.cmt.”**
    - **“Authorize TG Chair to request the WG to open a Letter Ballot Recirc on P802.16-2004/Cor2/D4.”**
    - **“Authorize TG Editor to generate P802.16Rev2/D1 according to the comment resolutions in 80216maint-07\_13r1.cmt.”**
    - **“To approve P802.16Rev2/D1 as a WG draft the Revision 2 project.”**
  - Closing