

Project	IEEE 802.16 Broadband Wireless Access Working Group		
Title	802.16.2 Timeline		
Date Submitted	2000-07-13		
Source	J. Leland Langston Crosspan 17217 Waterview Parkway Dallas, TX 75252	Voice: Fax: E-mail:	972-344-0795 972-344-0759 j-langston2@raytheon.com
Re:	This is a revised update of the Coexistence Practice Timeline.		
Abstract	This document contains a schedule of major milestones for the development of Recommended Practice 802.16.2. The target date for completing the draft is November 2000.		
Purpose	This document is for information purposes. No action is required.		
Notice	This document has been prepared to assist the IEEE 802.16. It is offered as a basis for discussion and is not binding on the contributing individual(s) or organization(s). The material in this document is subject to change in form and content after further study. The contributor(s) reserve(s) the right to add, amend or withdraw material contained herein.		
Release	The contributor acknowledges and accepts that this contribution may be made publicly available by 802.16.		

802.16.2 Time Line

Date	Days	Meeting Location	MileStone
<i>08-Oct-99</i>			1 st Rough draft posted
<i>22-Oct-99</i>	14		Meeting 4 contribution deadline
<i>04-Nov-99</i>	13		Comments due
<i>08-Nov-99</i>	4	#4: Kauai, HI	
<i>17-Dec-99</i>	39		2 nd Rough draft posted
<i>3-Jan-00</i>	17		3 rd Rough draft posted
<i>10-Jan-00</i>	7	#5: Dallas, TX	
<i>20 Jan 00</i>			Teleconf at 10:00 am CST
<i>27 Jan 00</i>			Teleconf at 10:00 CST
<i>3 Feb 00</i>			Teleconf 10:00 am CST
<i>24 Feb 00</i>			4 th Draft Posted; Call for comments
<i>28 Feb 00</i>			Closing date for comments
<i>06-Mar-00</i>	56	#6: Albuquerque, NM	Work completed on practice doc; major holes/problems ident.
<i>10-Mar-00</i>	4		5 th Draft Posted; Call for comments
		Telecon (date TBD)	Complete initial model for evaluating coexistence
		Telecon (date TBD)	Evaluation of antenna section of practice
<i>19-20 Apr 00</i>	45	#6A: Montreal, Canada	Interim mtg to revise drft doc and review modeling results
<i>24 Apr 00</i>			
<i>01-May-00</i>	10	#7: Washington DC	Review model and initial results; revise practice doc
<i>8-May-00</i>	8		
<i>15-May-00</i>	7	Teleconference	-Discuss the 5 th Draft discussion proposals needed by sections
<i>26-May-00</i>	11	Teleconference	-review contributions including simulation results -agenda for next interim meeting -Post sixth draft
<i>12 June 2000</i>	17	#7.5 Ottawa	- Fill in TBD and blanks in the 6 th Draft
<i>1-July-2000</i>	18		Call for comments on Draft 6 of practice
<i>10-13 July 2000</i>	13	#8: La Jolla, CA	-Review call for comments -review/finalize contents including coordination process -finalize organization of structure (organization) of document in preparation for publication of 7 th draft
<i>28-Jul-00</i>	15		-Publish 7 th Draft on web site and distribute contributions
<i>3-Aug-00</i>	6	Teleconference	Review 7 th Draft and contributions;
<i>24 - Aug - 00</i>	7		Publish eight draft on web
<i>29-Aug-00</i>	5	Teleconference	Review comments on 8 th Draft; update draft
<i>11-13 Sept 00</i>	14	#9: Denver, CO	Review comments and develop document content
<i>14 Sept 00</i>	30	#9	Joint 802.16.1 & .2 Session to present summary of draft doc
<i>20 Sept 00</i>	6		Generate ninth draft and publish on web; call for comments
<i>11-13 Oct-00</i>	21	#9.5 TBD	Final review of comments; finalize inputs for draft doc
<i>23-Oct-00</i>	10		Publish final draft and issue call for comments
<i>06-Nov-00</i>	14	#10: Tampa, FL	Draft Complete – Task Group, Release for letter ballot (802.16)
<i>15-Dec-00</i>	39		Completion of first ballot results in
<i>9-Jan-01</i>	24	Teleconference	Review comments
<i>22 Jan-01</i>	13	#10.5 TBD	Resolve comments
<i>29-Jan-01</i>	7		Begin re-circulation
<i>15-Feb-01</i>	17		Second round balloting complete
<i>22-Feb-01</i>	7		Draft Complete – Working Group, Electronic Request for sponsor ballot (802)
<i>12-Mar-01</i>	19	#11 Hilton Head, SC	Sponsor ballot approval - Draft Standard
<i>15-Mar-01</i>	3		Begin sponsor ballot
<i>16-Apr-01</i>	31		First sponsor ballot completed
<i>30-Apr-01</i>	14		Begin re-circulation
<i>07-May-01</i>	7		Re-circulation completed
<i>10-May-01</i>	3		Complete official draft document
<i>XX-May 01</i>		#12	Coexistence Party
			Submit to IEEE-SA