

# P802.17 Editors' Closing Report

Tom Alexander  
Chief Editor, P802.17

# Comment Resolution Summary

- All technical comments have been resolved
- Editorial license on unresolved editorials requested

# Draft Creation/Posting Schedule

- **3 days** for Editors to create D2.7 from comment resolutions
  - DVJ sent initial FrameMaker source to editors October 23<sup>rd</sup>
  - Editors start creating draft clauses 24<sup>th</sup> October; clauses sent to Chief Editor by 26<sup>th</sup> October (**Sunday night**)
- 1 day to clean up, review and assemble D2.7
  - Draft 2.7 posted on 27<sup>th</sup> October (Monday night)
- **Recirculation ballot** period runs from **Oct 27** to **Nov 11**
  - 15 days to review draft and post comments
- Comment database available for review by Nov 11 (Tuesday)
  - Collate and assemble CRD during November Plenary
- Plenary meeting starts November 10<sup>th</sup> (Monday)
  - We get to discuss early comments and also future standards