

802.20 Development Plan – 1st Std.

802.20-PD-07r7

■ DRAFT FINALIZATION

- Resolution of Previous Letter Ballot Rejected Comments January 2007
- Call for Additional Proposals & draft changes January 2007
- All Proposals including simulation results and specific draft modifications due by March 7, 2007 March 2007
- Proposal presentations and WG reviews March 2007
- Practice Ballot April 2007
- Practice Ballot Comment Resolution May 2007
- WG Letter Ballot July 2007

■ STANDARD DEVELOPMENT

- Final Working Group Resolution of Draft Standard November 2007
- Sponsor Ballot Starts December 2007
- First Ballot Re-circulation February 2008
- Conditional Revcom Submission approval by 802EC March 2008
- Second Ballot Re-circulation Mar/April 2008

■ IEEE-SA APPROVAL

- Conditional Revcom Submission May 2008
 - IEEE-SA June 2008
- Approved by SASB on June 11, 2008

■ New PAR Approval

- For P802.20.2 (PICs) - 802EC and NesComMarch 2008

■ STANDARD DEVELOPMENT

- 1st Working Group Ballot – P802.20.2 November 2008
- Sponsor Ballot Starts – P802.20.2 March 2009
- Sponsor Ballot & Recirculations – P802.20.2 March. – Nov. 2009

■ IEEE-SA APPROVAL

- IEEE-SA for P802.20.2 March 2010

802.20 Development Plan- P802.20.3

802.20-PD-07r7

■ New PAR Approval

- For P802.20.3 (Min. Perf.) - 802EC and NesCom March 2008

■ STANDARD DEVELOPMENT

- 1st Working Group Ballot – P802.20.3 November 2008
- Sponsor Ballot Starts – P802.20.3 July 2009
- Sponsor Ballot & Recirculations – P802.20.3 July 09–Nov 2009

■ IEEE-SA APPROVAL

- IEEE-SA for P802.20.3 March 2010

802.20 Development Plan 802.20a

- New PAR Approval
 - For P802.20a (MIB Amendment) - 802EC July 08/ NesCom Sept. 08
- STANDARD DEVELOPMENT
 - 1st Working Group Ballot — P802.20a July 2009
 - Sponsor Ballot Starts — P802.20a January 2010
 - Sponsor Ballot & Sponsor Recirculation — P802.20a Feb. 2010
- IEEE-SA APPROVAL
 - IEEE-SA for P802.20a June 2010

802.20 Development Plan 802.20b

- New PAR Approval
 - For P802.20b (Bridging Amendment) - 802EC Nov. 08/ NesCom Dec. 08
- STANDARD DEVELOPMENT
 - 1st Working Group Ballot — P802.20b November 2009
 - Sponsor Ballot Starts — P802.20b March 2010
 - Sponsor Ballot & Sponsor Recirculation — P802.20b May 2010
- IEEE APPROVAL
 - IEEE-SA for P802.20b June/September 2010