# 802.3af Standard - July Plenary

- Plenary Activities
  - Comment tool http://www.ieee802.org/3/af/private/DTE-Pwr-TF-Ballot.ZIP
  - Resolution process
  - Comment resolution
  - New material
  - Charter drafts

# 802.3af Standard - July -Sept

- Draft 1.2
  - Comments & Online comment resolution until8/30
- Draft 2.0
  - Generated from 1.2 with comments & new material
  - Comments
  - Online comment resolution

## 802.3af Standard – Sept Interim

- Draft 2.0
  - Comment resolution
  - Charter to draft 2.1 for Working Group Ballot

## 802.3af Standard – Sept - Nov

- Draft 2.1
  - Generate after September Interim
  - Online comment resolution
- Generate Draft 2.2 for Working Group Ballot no later than October 31, 2001
- Task Force members must have all comments in before the Plenary

## 802.3af Standard –Nov Plenary

- Draft 3.0
  - Generate during the November Plenary
  - Based on 2.2
  - Changes slides must be presented for *all* changes between 2.2 & 3.0
- Request approval of 3.0 for WG ballot
- Request formation of sponsor pool (IEEE®)

# 802.3af Standard –Jan 2002 Interim

- Draft 3.0
  - Comment resolution
- Draft 3.1
  - Prepared at Interim
- Submit for recirculation ballot within 802.3 Working Group


# 802.3af Standard – March 2002 Plenary

- Draft 3.2
  - Generated from 3.2 ballot comments
  - Prepared at Plenary
  - Obtain conditional approval to go to sponsor ballot

# 802.3af Standard – May 2002 Interim

- Draft 3.2
  - Resolution of sponsor group ballot comments
- Draft 4.0
  - Charter draft 4.0

#### 802.3af Timeline



#### 802.3af Presentations

• Change in Process:

Please provide updates to the editor, and verify that David Law has received them by the Tuesday following the meeting.