

IEEE P802.3br Interspersing express traffic
(IET)
Task Force (TF)
Opening Report

Ludwig Winkel
Siemens AG
Berlin, Germany
2015-03-09

IEEE P802.3br IET Project information

Task Force Organization

Ludwig Winkel, IEEE P802.3br Task Force Chair

Pat Thaler, IEEE P802.3br Task Force Chief Editor

Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/DMLT/reflector.html>

Home page: <http://ieee802.org/3/br/index.html>

PAR: http://www.ieee802.org/3/br/P802d3br_PAR.pdf

5C: <http://www.ieee802.org/3/br/8023-DMLT-SG-1311-Winkel-5C-v2.3.pdf>

Objectives: <http://www.ieee802.org/3/br/8023-DMLT-SG-1309-Winkel-Objectives-v2.3.pdf>

Approved timeline: <http://www.ieee802.org/3/br/Schedule>

Private area: <http://ieee802.org/3/br/private/index.html>

Username: xxxxxx verbally provided during the plenary.

Password: xxxxxx verbally provided during the plenary.

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3br IET

Activities since November 2014 plenary

Met during the January 2015 interim meeting series


Major items discussed, decisions made and actions

- Task Force meeting in Atlanta, GA, at 2015-01-14 .. -15.
- Three presentations related to the draft.
- Created a disposition of comments on Draft D1.0
- Held a joint meeting with IEEE 802.1 TSN
- Reviewed time line for development the standard.
- Motion#1 on “Accept the late comments to take them into account for the comment resolution of Draft 1.0.” unanimously approved
- Motion#2 on „Adopt the comment resolution for the comment #136 as described in the comment text.” unanimously approved
- Motion#3 on „Changing the Baseline to align it to the agreed comment #136 resolution on D1.0.“ unanimously approved
- Motion#4 on „Move to instruct the editor to produce a D1.1 draft based on the comment resolution of the Atlanta meeting and precirculate the draft to IEEE 802.3 in preparation for requesting a 802.3-WG ballot.” unanimously approved (Y: 20 N: 0 A: 0)

Current status

- Task Force review on draft D1.0 closed 2015-01-03
- Updated draft to D1.9 for WG ballot

IEEE P802.3br IET Adopted timeline



IEEE P802.3br IET Meeting week plan

Goals for the meeting

Prepare for request to proceed to Working Group ballot

Big ticket items

Tutorial together with 802.1TSN on “**Real-time Ethernet on IEEE 802.3 Networks**”

Joint 802.1TSN meeting

Questions?

Thank you!