

IEEE P802.3br Interspersing express traffic
(IET)
Task Force (TF)
Opening Report

Ludwig Winkel
Siemens AG
Dallas, TX, USA
2015-11-08

IEEE P802.3br IET Project information

Task Force Organization

Ludwig Winkel, IEEE P802.3br Task Force Chair

Pat Thaler, IEEE P802.3br Task Force Chief Editor

Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/DMLT/reflector.html>

Home page: <http://ieee802.org/3/br/index.html>

PAR: http://www.ieee802.org/3/br/P802d3br_PAR.pdf

5C: <http://www.ieee802.org/3/br/8023-DMLT-SG-1311-Winkel-5C-v2.3.pdf>

Objectives: <http://www.ieee802.org/3/br/8023-DMLT-SG-1309-Winkel-Objectives-v2.3.pdf>

Approved timeline: <http://www.ieee802.org/3/br/Schedule>

Private area: <http://ieee802.org/3/br/private/index.html>


Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3br IET

Activities since July 2015 plenary

- Met during the September 2015 interim meeting series
- Major items discussed, decisions made and actions:
 - ❑ Motion#1 on “Accept the 802.3br July 2015 Waikoloa meeting minutes
 - ❑ WG IEEE 802.3 WG ballot D2.2 (2nd initial ballot) was approved with 51 comments
 - Created a disposition of comments on Draft D2.2
 - Motion#2 on „The IEEE P802.3br Interspersing Express Traffic Task Force accept the comment resolutions to D2.2 as detailed in p8023br-2-2-comment-disposition.pdf created at the September 2015 Task Force meeting and charter the editor to produce working group draft D2.3 for a 30-day recirculation ballot.“ unanimously approved.
 - ❑ Motion#3: The IEEE P802.3br Interspersing Express Traffic Task Force adopts the new timeline.
 - ❑ Motion#4: The IEEE P802.3br Interspersing Express Traffic Task Force requests the Task Force Chair to work with the WG Executive Committee to schedule and announce an interim meeting in between 2015-12-03 and 2015-12-12.
- Current status
 - WG approved the D2.2
 - TF review on draft D2.3 finished
 - WG recirc ballot D2.3 finished

IEEE P802.3br IET Adopted timeline



IEEE P802.3br IET Meeting week plan

Goals for the meeting

Prepare for request to proceed to Sponsor ballot

Big ticket items

Comment disposition

Joint 802.1TSN meeting

IEEE P802.3br IET ballots

Done already:

- WG IEEE 802.3 WG ballot D2.0
- WG IEEE 802.3 WG ballot D2.1 1st recirc
- WG IEEE 802.3 WG ballot D2.2, 2nd initial ballot
- Comment resolution meeting week of 16/17th Sept 2015
- WG recirc ballot D2.3

Plan:

- WG recirc ballot D2.4
- Comment resolution interim meeting 2015-12-10 in California (tbc)
- Sponsor ballot

Questions?

Thank you!