

Chief Editor's Report P802.3cr draft 3.0

Jon Lewis
IEEE P802.3cr, Chief Editor

28 August, 2020 – Interim meeting

Draft 3.0 Ballot Comments

- Draft 3.0 Initial Standards Association Ballot
 - Opened June 4, 2020
 - Closed July 6, 2020
 - 44 Comments Received
- Late comments received
 - 5 Late Comments

Breakdown of comments by type

E – 29 (5 late comments)

ER – 0

T – 11

TR – 9

Motion

- Move to instruct the Editor to generate draft 3.1 from draft 3.0 and closed comments.
(MOTION)

Timeline: Draft 3.1 15-day 1st SA Recirculation Ballot

- Announcement of the 1st SA recirculation ballot on IEEE P802.3cr anticipated by Tuesday, **September 1st**
- Ballot anticipated to close no later than Friday, **September 11th AOE**
- Comment database with proposed resolutions ready for circulation by Friday, **Sept 18th**
- Interim meeting **Sept 22nd** at 7:00 AM to 9:00 AM (UTC-8)

Questions?

Thank you!

Jon Lewis

Jon.lewis@dell.com