


IEEE P802.3da 10 Mb/s Single Pair Multidrop Segments Enhancement Timeline, V5



year	month	output	event
2021	jan	D0.2	
	may	D0.3	Quasi TF review
	jul	D0.51	Quasi TF review
	sep	D0.6	Quasi TF review
2022	jan-nov		
2023	jan	D0.7	
	mar-sep*		
	nov*	D1.0	TF review
2024	jan	D1.1	
	mar	D1.2/D2.0	WG Ballot
	may	D2.1	
	jul	D2.2	
	sep	D2.3	
	nov	D3.0	SA Ballot
2025	jan	D3.1	
	mar	D3.2	

*July is decision date for no new major features, Nov PAR split deadline

Approved 14 March 2023