

Approved Timeline

- D0.a November 2025
- D0.b January 2026
- D0.c March 2026
- D0.d April 2026
- D2.0 May 2026 – Request to go to WG ballot
- D2.1 July 2026
- D2.2 September 2026
- D2.3 October 2026
- D3.0 November 2026 – Request to go to SA-ballot
- D3.1 January 2027
- D3.2 March 2027 – Request conditional approval to go to RevCom
- D3.3 April 2027