

IEEE P802.3dm D2.0 Mid Editor's Report

Natalie Wienckowski

P802.3dm Chair / Chief Editor

IVN Solutions LLC / Ethernovia and Bosch

July 10, 2026

Val Maguire [COPPEROPOLIS /
CME CONSULTING, MICROCHIP, AND NXP]

P802.3dm Editors and Technical Leads

Chief Editor – Natalie Wienckowski

- Clauses FM, 1, 30, 45, 46, 98, 98B, 191, 191A

Clause Editor – Val Maguire

- Clause 192

Technical leads were selected for each duplexing method

- ACT Technical Lead – Alireza Razavi
- TDD Technical Lead – Scott Muma

P802.3dm draft structure

Legacy Clauses

- FM, Clause 1, Clause 30, Clause 45, Clause 46, Clause 98, Annex 98B


New Clauses

- Clause 191 – ACT supporters supplied text
 - Updated to include new baselines
 - Updated when ACT technical lead agrees content should be added
 - Updated based on comments when ACT Editor and technical lead agree
- Clause 191A –
 - Allocation of Delay Limit Budget
- Clause 192 – TDD supporters supplied text
 - Updated to include new baselines
 - Updated when TDD technical lead agrees content should be added
 - Updated based on comments when TDD Editor and technical lead agree


D2.0 WGB

- D2.0 WGB started on May 14, 2026
- D2.0 WGB closed on June 13, 2026 AOE
- 494 comments received as of June 13, 2026
- 519 comments received as of June 25, 2026
- 521 comments received as of July 6, 2026


P802.3dm D2.0 comment breakdown - Clause



P802.3dm D2.0 comment breakdown - EZ



P802.3dm D2.0 comment breakdown - no EZ



Late comments

Move to consider all 27 late comments received, including 25 received prior to the posting of the proposed responses on June 25th and 2 received after that.

EZ bucket Comments

- 334 comments in “EZ” bucket, including “EZ – late”
- Comments excluded - #8, 165, 46, 326, 257, 92, 276, 289, 292, 455, 498, 420, 421, 78, 285, 286, 287, 288, 113, 47, 48
- **Move** to accept all proposed “EZ” bucket comment resolutions sorted by clause/subclause, excluding the comments listed above.

Comments after 9 July meeting

- 172 comments left to resolve
- 11 “WITHDRAWN” comments to be closed
- GOAL
 - Resolve at least 50 comments each day on Monday, Tuesday, and Wednesday
 - Complete comment resolution during AM1 on Thursday
 - Instruct editors to create D2.1 during AM2 on Thursday

Thanks!
