

---

# **IEEE 802.3ar Task Force**

Report to 802.3 Opening Plenary

# Current status

---

- Current Congestion Management PAR includes rate management and 802.1 congestion management support
  - D1.3 specifies rate management
  - Objectives include content not in draft
  - Five criteria includes description of content not in draft
  - TF issues with discrepancies raised
- Modified project documents developed for July 2006 consideration
  - Vote on broad market criterion failed to achieve 75% approval
  - Further consideration halted
- TF decided on short meeting at each plenary
  - Any interest from 802.1 for features (e.g., Provider Bridges)
  - Any need for features from 802.3 projects

# Meeting plan

---

- Very short meeting to evaluate plan of record
  - Withdraw PAR
  - Attempt WG reconsideration of project documents
  - Continue with current plan