

IEEE P802.3bj 100 Gb/s Backplane and Copper Cable Task Force

IEEE 802.3 Working Group Closing Plenary Report

Geneva, Switzerland

July 2013

Adam Healey

LSI Corporation

IEEE P802.3bj project documents

- PAR
 - http://www.ieee802.org/3/bj/P802.3bj_1212.pdf
- 5 Criteria
 - http://www.ieee802.org/3/bj/5C_1112.pdf
- Objectives
 - http://www.ieee802.org/3/bj/objectives_0712.pdf
- Adopted Timeline
 - http://www.ieee802.org/3/bj/timeline_1112.pdf

IEEE P802.3bj Task Force organization

Adam Healey	Chair Editor for Clauses 91, 93, Annexes 91A, 93A, 93B
Kent Lusted	Secretary
Matt Brown	Editor-in-Chief Editor for Clauses 1, 69, 73
Hugh Barrass	Editor for Clauses 30, 45, 74, 78–85, Annexes 83A, 83C
Chris DiMinico	Editor for Clause 92, Annex 92A
Arthur Marris	Editor for Clause 94, Annex 93C

Reflector and web

- To subscribe to the 100GCU reflector, send an email to:

ListServ@ieee.org

with the following in the body of the message (do not include “<>”):

*subscribe stds-802-3-100GCU <yourfirstname> <yourlastname>
end*

- Send 100GCU reflector messages to:

STDS-802-3-100GCU@listserv.ieee.org


- Task Force web page URL:

<http://www.ieee802.org/3/bj/index.html>

Task Force private area

- URL: <http://www.ieee802.org/3/bj/private/index.html>
 - Username: thisisnottheusername
 - Password: thispasswordwontwork
- Write it down...
- Note – The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights.

Working Group ballot dashboard




** Return rate and abstain rate satisfied

Meeting this week

- 21 attendees over 2 days (Tuesday, Wednesday)
- Responded to all comments against IEEE P802.3bj Draft 2.1
 - 5 comments withdrawn
 - See <http://www.ieee802.org/3/bj/comments/index.html>
- Considered 9 presentations in support of comment responses
 - See <http://www.ieee802.org/3/bj/public/jul13/index.html>
- Chartered editorial team to generate Draft 2.2 for Working Group recirculation ballot
 - TF Motion #3: M: Kochuparambil, S: Lusted, Y/N/A:15/0/0, PASS
- One information item on availability of new backplane channel data

Adopted timeline



Next meeting

- September 3 through 5, 2013 in York, UK
- Respond to comments received during Working Group 2st recirculation ballot
- Generate Draft 2.3 for Working Group 3rd recirculation ballot

Questions?