



P802.3bp 1000BASE-T1

IEEE 802.3 Ethernet Working Group

Steven B. Carlson

High Speed Design, Inc.

July 13, 2015

Waikoloa HI

IEEE P802.3bp 1000BASE-T1

Project information

- **Task Force Organization**
 - Steven B. Carlson, IEEE P802.3bp Task Force Chair
 - Marek X. Hajduczenia, IEEE P802.3bp Task Force Chief Editor
 - Curtis Donohue, IEEE P802.3bp PICS Editor
- **Task force web and reflector information**
 - Reflector information: <http://www.ieee802.org/3/bp/reflector.html>
 - Home page: <http://ieee802.org/3/bp/index.html>
 - PAR: http://www.ieee802.org/3/bp/P802.3bp_12_Jun_14.pdf
 - 5C: <http://www.ieee802.org/3/bp/5Criteria.pdf>
 - Objectives: http://www.ieee802.org/3/bp/Updated_Objectives_0714.pdf
 - Private area: <http://ieee802.org/3/bp/private/index.html>
 - Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3bp 1000BASE-T1

Activities since March 2015

- **Met during the May 2015 interim session**
 - **Major items discussed**
 - Comment resolution to D1.4 TF review (244 comments); adopted additional draft text
 - **Major decisions and actions**
 - Accepted comment resolutions to D1.4 and created D1.5 for TF review
 - D1.5 sent to WG preview
 - **Current status**
 - Preparing draft to request WG ballot
 - D1.5 TF review on D1.5 closed on 29 June 2015 with 58 comments
 - Resolve D1.5 comments (many comments on same issues in Clause 45/Clause 97)

IEEE P802.3bp 1000BASE-T1

Meeting week plan

- **Goals for the meeting**
 - **Comment resolution to D1.5**
 - **Create D2.0 for WG ballot**
 - **Big ticket items**
 - **Preen the draft prior to WG ballot**