



P802.3bw 100BASE-T1 Closing Report

IEEE 802.3 Ethernet Working Group

Steven B. Carlson

High Speed Design, Inc.

July 16, 2015

Waikoloa HI

IEEE P802.3bw 100BASE-T1

Project information

- **Task Force Organization**
 - Steven B. Carlson, IEEE P802.3bw Task Force Chair, Phase 2
 - Thomas Hogenmüller, IEEE P802.3bw Task Force Chair, Phase 1
 - Mehmet Tazebay, IEEE P802.3bw Task Force Vice Chair
 - Curtis Donohue, IEEE P802.3bw Task Force Chief Editor
- **Task force web and reflector information**
 - Reflector information: <http://www.ieee802.org/3/bw/reflector.html>
 - Home page: <http://ieee802.org/3/bw/index.html>
 - PAR: http://ieee802.org/3/bw/public/IEEE_P802.3bw_PAR_210814.pdf
 - 5C: http://ieee802.org/3/bw/public/20140528_CSD_IEEE802_3bw.pdf
 - Objectives: http://ieee802.org/3/bw/public/20140717_V3_Objectives.pdf
 - Private area: <http://ieee802.org/3/bw/private/index.html>
 - Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3bw 100BASE-T1

Progress this week

- **Completed Work on 1st Recirculation**
 - Resolved 54 comments to D3.1
 - 6 MBS, other E or T
 - Created D3.2 for 2nd SB recirc
 - Motion for conditional approval to Sponsor Ballot

IEEE P802.3bw 100BASE-T1

Progress this week

Item 1: The 1st Sponsor Ballot recirculation ballot on IEEE P802.3bw draft D3.1 closed on 12th July 2015 at 23:59 EDT

Item 2: Vote Tally

	Initial Draft D3.0			1 st Recirculation Draft D3.1			Req %
	#	%	Status	#	%	Status	
Abstain	7	6	PASS	7	6	PASS	< 30
Disapprove with comment	8	-	-	1	-	-	-
Disapprove w/o comment	1	-	-	0	-	-	-
Approve	89	92	PASS	98	98	PASS	≥ 75
Ballots returned	105	84	PASS	106	84	PASS	> 50
Voters	125	-	-	125	-	-	-
Comments	80	-	-	54	-	-	-

IEEE P802.3bw 100BASE-T1

Progress this week

Item 3: Comments that support the remaining disapprove votes and WG responses

- 0 unresolved negative comments

Item 4: Recirculation ballot and resolution meeting schedule

2nd Sponsor recirculation ballot day one	1st August 2015
2nd Sponsor recirculation ballot close date	15th August 2015
IEEE P802.3bw comment resolution meeting	20th August 2015 – Irvine CA
3rd Sponsor recirculation ballot day one	26th August 2015
October RevCom submittal deadline	4th September 2015
3rd Sponsor recirculation ballot close date	9th September 2015
IEEE P802.3bw comment resolution meeting	14th September 2015
October Early consideration RevCom meeting	16th October 2015

- Note: 3rd Sponsor Ballot recirculation ballot only if required

IEEE P802.3bw 100BASE-T1

Progress this week

Motion

The IEEE 802.3 Ethernet Working Group confirms the IEEE P802.3bw 100BASE-T1 CSD available at the URL http://ieee802.org/3/bw/public/20140528_CSD_IEEE802_3bw.pdf and grants conditional approval to forward IEEE P802.3bw to RevCom

M: A. Chini

S: T. Dinh

Y:101 N: 0 A: 2

Technical 75%

July 16, 2015 17:22 Kona time

PASS