

IEEE P802.3bt 4-Pair Power over Ethernet (4PPoE) Opening Report

**Chad Jones
Cisco Systems, Inc.
San Diego, CA
July 25, 2016**

IEEE P802.3bt 4PPoE

Project information

Task Force Organization

Chad Jones, Task Force Chair

Lennart Yseboodt, Task Force Chief Editor

David Abramson, Task Force Comment Editor

Task Force web and reflector information

Reflector information: <http://www.ieee802.org/3/4PPOE/reflector.html>

Home page: <http://ieee802.org/3/bt/index.html>

PAR: http://www.ieee802.org/3/bt/P802d3bt_PAR.pdf

5 Criteria: http://www.ieee802.org/3/bt/P802d3bt_5Criteria.pdf

Objectives: http://www.ieee802.org/3/bt/P802d3bt_objectives.pdf

Approved timeline: http://www.ieee802.org/3/bt/P802d3btadopted_timeline.pdf

Private area: <http://www.ieee802.org/3/bt/private/index.html>

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3bt 4PPoE

Activities since March 2016 Plenary

**Met during the May 2015 interim meeting series in Whistler, BC
May 24-26**

Major items discussed

**Comment resolution on Draft 1.7, 254 comments resolved
40 presentations, majority related to comments**

Major decisions and actions

Aggregated Motions:

http://www.ieee802.org/3/bt/public/may16/motions_and_straw_polls_0516.pdf

Charter D1.8, Straw Poll on WG Ballot in July

Reviewed a liaison from TR-42

Authored a liaison to NFPA and SCC18

Current status


Comment cycle held on Draft 1.8

7 comments received, 3 withdrawn after draft preview email

IEEE P802.3bt 4PPoE

Adopted timeline

Accepted Timeline v3



IEEE P802.3bt Task Force, November 2015

IEEE P802.3bt 4PPoE

Meeting week plan

Goals for the meeting

Meet Tuesday morning at 8:30am, Wednesday

Meeting focused on preparing for Working Group Ballot

Cover all presentations, less than 10 requested

Authorize creation of D2.0

Motion to progress to WG Ballot

Review liaison from TR-42 on TSB-184-A Draft 7.1

Received request for Adhoc meeting time

Draft a liaison letter



Questions?

Thank you!