

Opening Report

IEEE 802.3 P802.3bz 2.5G/5GBASE-T Task Force

David Chalupsky, Intel

San Diego, CA
July 25, 2016

IEEE P802.3bz 2.5G/5GBASE-T Task Force Project Information

Task Force Organization

David Chalupsky, Chair

Jon Lewis, Secretary

George Zimmerman, Chief Editor

Peter Jones, Chair, Architecture ad hoc

Editorial Team: Chris DiMinico, Jon Lewis, Mike Klempa, Valerie Maguire, Brett McClellan

Chris DiMinico, Chair, Use Case ad hoc

German Feyh, Chair, Enterprise Noise and Use Case Analysis ad hoc (ENUCA)

Task Force web and reflector information

Reflector information: <http://ieee802.org/3/NGBASET/reflector.html>

- Shares reflector with P802.3bq

Home page: <http://ieee802.org/3/bz/index.html>

PAR - <http://www.ieee802.org/3/bz/P802.3bz.pdf>

CSD - http://www.ieee802.org/3/bz/802d3_NGEABT_CSD_802.3_WG_approved_12-march-15.pdf

Objectives - http://www.ieee802.org/3/bz/ngeabt_objectives_802.3WG_approved_0315.pdf

Private area: <http://ieee802.org/3/bz/private/index.html>

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3bz 2.5G/5GBASE-T Task Force Activities Since March'16 Plenary

Held interim meeting April 14, 2016.

Generated D3.0 and initiated Sponsor Ballot

Opened 20-Apr-2016, closed 20-May-2016

Met during May'16 802.3 Interim

Generated D3.1 for first Sponsor Ballot recirculation

opened, 8-June-2016, closed 23-June-2016

Held interim meeting on June 27, 2016 interim

Generated D3.2 for 2nd Sponsor ballot recirculation

opened, 6-July-2016, closed 21-July-2016

100% Approve, 2 comments,

	D3p0	D3p0%	D3p1	D3p1%	D3p2	D3p2%	Required
Voters	124		124		124		
Return	102	82.3%	108	87.1%	111	89.5%	>50%
Approve	95	96.0%	102	98.1%	107	100.0%	>75%
Disapprove w/comment	4	4.0%	2	1.9%	0	0.0%	<25%
Disapprove w/o comment	0	0.0%	0	0.0%	0	0.0%	
Abstain	3	2.9%	4	3.7%	4	3.6%	<30%
Comments	113		22		2		

IEEE P802.3bz Plans for the Week

½ day meeting – Wednesday starting at 8am

Goals for the meeting

- Respond to 2 comments on D3.2
- Prepare to forward draft to RevCom

Big Ticket items

- One comment noted that P802.3bz title does not include “MAC Parameters” which is customary for a project including a new MAC data rate.
- Do we change the title to match the PAR and the content, by adding reference to “Media Access Control Parameters”?
- Plan contingent interim for August 25, 2016

Proposed Schedule for September Completion of P802.3bz

Proposed Schedule

IEEE P802.3bz comment resolution meeting	5/26/2016
1st Sponsor recirculation ballot day one	6/6/2016
1st Sponsor recirculation ballot close date	6/20/2016
IEEE P802.3bz comment resolution meeting	6/27/2016
2nd Sponsor recirculation ballot day one	7/7/2016
2nd Sponsor recirculation ballot close date	7/21/2016
IEEE P802.3bz comment resolution meeting	7/27/2016
3rd Sponsor recirculation ballot day one	8/2/2016
RevCom September meeting submittal deadline	8/5/2016
3rd Sponsor recirculation ballot close date	8/16/2016
IEEE P802.3bz comment resolution meeting	8/25/2016
RevCom September meeting	9/22/2016

Additional
Contingent
Interim

Note: 3rd Sponsor recirculation held only if necessary

Questions?

Thank you!