

# **IEEE P802.3bt 4-Pair Power over Ethernet (4PPoE) Opening Report**

**Chad Jones**

**Cisco Systems, Inc.**

**Vancouver, Canada**

**March 13, 2017**

# IEEE P802.3bt 4PPoE

## Project information

---

### Task Force Organization

Chad Jones, Task Force Chair

Lennart Yseboodt, Task Force Chief Editor

David Abramson, Task Force Comment Editor

### Task Force web and reflector information

Reflector information: <http://www.ieee802.org/3/4PPOE/reflector.html>

Home page: <http://ieee802.org/3/bt/index.html>

PAR: [http://www.ieee802.org/3/bt/P802d3bt\\_PAR.pdf](http://www.ieee802.org/3/bt/P802d3bt_PAR.pdf)

5 Criteria: [http://www.ieee802.org/3/bt/P802d3bt\\_5Criteria.pdf](http://www.ieee802.org/3/bt/P802d3bt_5Criteria.pdf)

Objectives: [http://www.ieee802.org/3/bt/P802d3bt\\_objectives.pdf](http://www.ieee802.org/3/bt/P802d3bt_objectives.pdf)

Approved timeline: [http://www.ieee802.org/3/bt/P802d3btadopted\\_timeline.pdf](http://www.ieee802.org/3/bt/P802d3btadopted_timeline.pdf)

Private area: <http://www.ieee802.org/3/bt/private/index.html>

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

# IEEE P802.3bt 4PPoE

## Activities since March 2016 Plenary

---

**Met during the May 2017 interim meeting series in New Orleans, LA May 22-24**

### **Major items discussed**

Comment resolution on Draft 2.4, 310 comments resolved  
27 presentations, majority related to comments

### **Major decisions and actions**

Aggregated Motions:

[http://www.ieee802.org/3/bt/public/may17/motions\\_and\\_straw\\_polls\\_0517.pdf](http://www.ieee802.org/3/bt/public/may17/motions_and_straw_polls_0517.pdf)

Charter D2.5, hold fifth recirculation ballot

Authored 2 liaisons

Started the PAR extension process


### **Current status**

Comment cycle held on Draft 2.5

4 comments received, 6 presentations requested, plus time for two face to face adhoc meetings and an adhoc report

# IEEE P802.3bt 4PPoE Adopted timeline

## Accepted Timeline v4



IEEE P802.3bt Task Force, March 2017

# IEEE P802.3bt 4PPoE

## Meeting week plan

---

### Goals for the meeting

Meet Wednesday, Thursday am

Comment resolution

Cover all presentations

Request approval to progress to Sponsor Ballot

Authorize creation of D3.0

DS LLDP adhoc

SCC18 adhoc

# Questions?

# Thank you!