

P802.3cd  
50 Gb/s, 100 Gb/s and 200 Gb/s Ethernet  
Task Force  
Opening Report

Mark Nowell  
Cisco  
San Diego, CA  
Week of July 9<sup>th</sup>, 2018

# IEEE P802.3cd Task Force

## Project information

---

### Task Force Organization

Mark Nowell, Cisco, TF Chair

Kent Lusted, Intel, TF Recording Secretary

Matt Brown, APM, Editor-in-Chief

### Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/50G/reflector.html>

Home page: <http://www.ieee802.org/3/cd/index.html>

### Project Documentation

PAR: <http://www.ieee802.org/3/cd/P802.3cd.pdf>

CSD: <https://mentor.ieee.org/802-ec/dcn/16/ec-16-0060-02-ACSD-802-3cd.pdf>

Objectives: [http://www.ieee802.org/3/cd/P802d3cd\\_objectives\\_v4.pdf](http://www.ieee802.org/3/cd/P802d3cd_objectives_v4.pdf)

# Activities since March 2018

---

One interim meeting and 11 ad hoc meetings have been held

Pittsburgh, PA interim <http://www.ieee802.org/3/cd/public/May18/>

Ad hocs <http://www.ieee802.org/3/cd/public/adhoc/archive/index.html>

**Draft 3.2 generated and sent out for Sponsor Ballot**

Review Period: April 16 to May 1, 2018

61 comment received (G:1 GR:1 E:9 ER:1 T:16 TR:33)

Comments and proposed responses: <http://www.ieee802.org/3/cd/public/comments>

**Interim TF meeting in May 2018, Pittsburgh**

Reviewed 11 presentations

13 Straw Polls, 5 Motions

Resolved all comments and approved generation of D3.3


**Draft 3.3 generated & sent for Sponsor Ballot recirculation**

Review Period: June 5 to June 20, 2018

46 comment received (G:0 GR:1 E:6 ER:1 T:10 TR:21) 6 Withdrawn, 1 Late

Comments and proposed responses: <http://www.ieee802.org/3/cd/public/comments>

# P802.3cd Ballot Progress



142 Voters  
 115 Approve  
 9 Disapprove  
 5 Abstain  
 129 Ballots returned

90% Response Rate ( $\geq 75\%$  req'd)  
 3% Abstain Rate ( $< 30\%$  req'd)  
 92% Approval Rate ( $\geq 75\%$  req'd)

E/ER = editorial, T/TR = technical, G/GR = general

# P802.3cd Task Force Meeting: week plan

---

## Meeting:

Mon (Started already @ 8 am today, continues @ 1pm) - Harbor A/B - 2nd Level

Tues(AM): Same as above. Start @ 8am

## Goals for this week's meeting

- Comment Resolution

- Review technical presentations

- Generate D3.4

## Big ticket items

- Resolve comments around TDECQ/SRS measurement methodology

## In 802.3 WG closing plenary

- Possible request for conditional approval for RevCom – depends on progress and level of consensus.

# Announcing Contingent Interim

---

When: Wed Aug 8<sup>th</sup>, 2018. 7am – 9am PT

Why: Resolve (any) comments against D3.4 and generate D3.5 (if needed) for RevCom submittal

Where: Teleconference – Webex dial in will be provided

Questions?

Thank you!