

IEEE P802.3cq Power over Ethernet over 2 Pairs (Maintenance #13) Opening Report

Chad Jones
Cisco Systems, Inc.
Vienna, Austria
July 15, 2019

IEEE P802.3cq Power over Ethernet over 2 Pairs (Maintenance #13)

Project information

Task Force Organization

Chad Jones, Task Force Chair

Lennart Yseboodt, Task Force Chief Editor

David Abramson, Task Force Comment Editor

Task Force web and reflector information

Reflector information: <http://www.ieee802.org/3/maint/reflector.html>

Home page: <http://www.ieee802.org/3/cq/index.html>

PAR: http://www.ieee802.org/3/cq/P802d3cq_PAR.pdf

Approved timeline: http://www.ieee802.org/3/cq/P802d3cq_Timeline_V1.pdf

Private area: <http://www.ieee802.org/3/private/maint/cqballot/index.html>

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3cq Power over Ethernet over 2 Pairs (Maintenance #13)

Activities since March 2018 plenary

Met during the May 2019 interim meeting series

Major items discussed, decisions made and actions

Resolved 47 comments, viewed one presentation

Current status

Held a recirculation of D2.1

Five comments received

Submitted draft for MEC, complete

Started the formation of SA Ballot group

IEEE P802.3cq Power over Ethernet over 2 Pairs (Maintenance #13)

Meeting week plan

Goals for the meeting

- Resolve comments


- Charter Editor to generate D2.2 (D3.0)

- Prepare for request to forward to SA Ballot

Big ticket items

- none

IEEE P802.3cq Power over Ethernet over 2 Pairs (Maintenance #13) Adopted timeline



Version 1.0 – Nov 12, 2018

Questions?

Thank you!