

**IEEE P802.3ck  
100 Gb/s, 200 Gb/s, and 400 Gb/s Electrical  
Interfaces (100GEL) Task Force Report**

**Beth Kochuparambil  
Cisco Systems**

# IEEE P802.3ck 100 Gb/s, 200 Gb/s, and 400 Gb/s Electrical Interfaces (100GEL) Task Force

## Project information

---

### Task Force Organization

Beth Kochuparambil, IEEE P802.3ck Task Force Chair

Kent Lusted, IEEE P802.3ck Task Force Vice Chair  
and Task Force Recording Secretary

Matt Brown, IEEE P802.3ck Task Force Chief Editor

### Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/100GEL/reflector.html>

Home page: <http://ieee802.org/3/ck/index.html>

PAR: [http://www.ieee802.org/3/ck/P802\\_3ck\\_PAR\\_140518.pdf](http://www.ieee802.org/3/ck/P802_3ck_PAR_140518.pdf)

CSD: [http://www.ieee802.org/3/ck/P802\\_3ck\\_CSD\\_06apr18.pdf](http://www.ieee802.org/3/ck/P802_3ck_CSD_06apr18.pdf)

Objectives: [http://www.ieee802.org/3/ck/P802\\_3ck\\_Objectives\\_2018mar.pdf](http://www.ieee802.org/3/ck/P802_3ck_Objectives_2018mar.pdf)

Approved Timeline: [http://www.ieee802.org/3/ck/P802\\_3ck\\_Timeline\\_18july19.pdf](http://www.ieee802.org/3/ck/P802_3ck_Timeline_18july19.pdf)

Private Area: <http://www.ieee802.org/3/ck/private/index.html>

# IEEE P802.3ck 100 Gb/s, 200 Gb/s, and 400 Gb/s Electrical Interfaces (100GEL) Task Force

## Current Status

---

Draft 1.2 review is closed

<http://www.ieee802.org/3/ck/comments/index.html>

300 total comments

High quality comments

Increase seems due to big ticket items  
closed on Draft 1.1 & long review cycle

Big Ticket Items

TBDs throughout

C2M at various test points


Impacts of Virtual Meetings are felt

### 8 Meeting Series: 7-10am PDT

- Tuesday, 6/30 – Misc. Topics
- Monday, 7/6 – C2C/KR
- Wednesday, 7/8\* – C2M/C2C/KR
- Wednesday, 7/15\* – C2M/C2C/KR
- Tuesday, 7/21 – ERL/Cu Cable
- Wednesday, 7/22\* – ERL/Cu cable
- Tuesday, 7/28 – TBD
- Wednesday, 7/29\* – TBD

\*Wednesday bridges will open 30 minutes early for discussion

# IEEE P802.3ck 100 Gb/s, 200 Gb/s, and 400 Gb/s Electrical Interfaces (100GEL) Task Force Adopted Timeline



**We are delayed,  
but no official new timeline yet**

Questions?

Thank you!