

# IEEE P802.3cv Power over Ethernet (Maintenance #15) Update Report

Chad Jones  
Cisco Systems, Inc.  
Teleconference  
July 13, 2020

# IEEE P802.3cv Power over Ethernet (Maintenance #15)

## Project information

---

### Task Force Organization

Chad Jones, Task Force Chair

Jon Lewis, Task Force Chief Editor

David Abramson, Task Force Comment Editor

### Task Force web and reflector information

Reflector information: <http://www.ieee802.org/3/maint/reflector.html>

Home page: <http://www.ieee802.org/3/cv/index.html>

PAR: [http://www.ieee802.org/3/cv/P802d3cv\\_PAR.pdf](http://www.ieee802.org/3/cv/P802d3cv_PAR.pdf)

Approved timeline: [http://www.ieee802.org/3/cv/P802d3cv\\_Timeline\\_V1.pdf](http://www.ieee802.org/3/cv/P802d3cv_Timeline_V1.pdf)

Private area: <http://www.ieee802.org/3/private/maint/cvballot/index.html>

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

# IEEE P802.3cv Power over Ethernet (Maintenance #15) Activities since May 2020 teleconference

---

## May 21, 2020 WG Teleconference

### **MOTION #9**

Move that the IEEE 802.3 Working Group progress the IEEE P802.3cv draft to Working Group ballot.

M: C. Jones S: D. Abramson Technical ( $\geq 75\%$ )

Motion Passed by unanimous consent 21-May 2020, 15:18 UTC

## Held initial WG Ballot

11 June 2020 to 10 July 2020

## Current status

34 comment at the time of publication

# IEEE P802.3cv Power over Ethernet (Maintenance #15) Meeting week plan

---

## Goals for the meeting


Meet Tuesday and Wednesday July 21, 22, 14h00 UTC

Resolve comments against D2.0

Charter D2.1 and hold a recirculation

Refresh the timeline

# IEEE P802.3cv Power over Ethernet (Maintenance #15) Adopted timeline



Note: Drafts numbers under the date indicate the version that is being resolved at that meeting.

Questions?

Thank you!