

IEEE P802.3ck 100 Gb/s, 200 Gb/s, and 400 Gb/s Electrical Interfaces (100GEL) Task Force Report

Beth Kochuparambil, Cisco Systems
Kent Lusted, Intel Corporation
Hybrid Plenary, Montreal, Canada
July 2022

IEEE P802.3 P802.3ck 100 Gb/s, 200 Gb/s, and 400 Gb/s Electrical Interfaces (100GEL) Task Force

Project information

Task Force Organization

Beth Kochuparambil, IEEE P802.3ck Task Force Chair

Kent Lusted, IEEE P802.3ck Task Force Vice Chair
and Task Force Recording Secretary

Matt Brown, IEEE P802.3ck Task Force Chief Editor

Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/100GEL/reflector.html>

Home page: <http://ieee802.org/3/ck/index.html>

PAR: http://www.ieee802.org/3/ck/P802_3ck_PAR_140518.pdf

CSD: http://www.ieee802.org/3/ck/P802_3ck_CSD_06apr18.pdf

Objectives: http://www.ieee802.org/3/ck/P802_3ck_Objectives_2018mar.pdf

Approved Timeline: http://www.ieee802.org/3/ck/P802_3ck_Timeline_18july19.pdf

Private Area: <http://www.ieee802.org/3/ck/private/index.html>

IEEE P802.3 P802.3ck 100 Gb/s, 200 Gb/s, and 400 Gb/s Electrical Interfaces (100GEL) Task Force

Activities since March 2022 plenary

Held 3 ad hoc meetings

23 March 2022, 30 March 2022, 6 April 2022

Completed 1st SA recirculation ballot and comment resolution (Draft 3.1)

Ballot open: 14 March 2022 - 29 March 2022

Responded to 60 on-time comments.

12 April 2022, 13 April 2022, 19 April 2022, 20 April 2022

Held 1 ad hoc meeting

4 May 2022

Met during the May 2022 interim meeting series

Discussed forward looking path, liaisons, and technical presentations for D3.2 comments

Completed 2nd SA recirculation ballot and comment resolution (Draft 3.2)

Ballot open: 6 May 2022 - 21 May 2022

Responded to 21 on-time comments.

31 May 2022, 1 June 2022


IEEE P802.3ck 2nd SA Recirculation ballot closed (Draft 3.3)

Ballot open: 10 June 2022 - 25 June 2022

14 comments received

IEEE P802.3 P802.3ck 100 Gb/s, 200 Gb/s, and 400 Gb/s Electrical Interfaces (100GEL) Task Force

Adopted timeline



Ballot close date and results

Date the ballot closed

The Standards Association recirculation ballot on IEEE P802.3ck draft D3.3 closed on 25 June 2022 at 23:59 AoE

Vote tally

	Initial Draft D3.0			1 st Recirculation Draft D3.1			2 nd Recirculation Draft D3.2			3 rd Recirculation Draft D3.3			Req %
	#	%	Status	#	%	Status	#	%	Status	#	%	Status	
Abstain	1	1	PASS	1	1	PASS	2	1	PASS	2	1	PASS	< 30
Dis with comment	6	-	-	7	-	-	4	-	-	1	-	-	-
Dis w/o comment	1	-	-	1	-	-	0	-	-	0	-	-	-
Approve	93	93	PASS	95	93	PASS	101	96	PASS	105	99	PASS	≥ 75
Ballots returned	100	84	PASS	103	87	PASS	107	90	PASS	108	91	PASS	≥ 75
Voters	118	-	-	118	-	-	118	-	-	118	-	-	-
Comments	238	-	-	60	-	-	21	-	-	14	-	-	-
Public comments	0	-	-										

IEEE P802.3 P802.3ck 100 Gb/s, 200 Gb/s, and 400 Gb/s Electrical Interfaces (100GEL) Task Force Plans this Plenary

Meetings scheduled: Monday 1-6pm EDT, Tuesday 8-10:30am EDT

Goals for the plenary session meeting(s)

- Respond to comments against Draft 3.3.

- If necessary...

 - Generate Draft 3.4 from Draft 3.3 for 4th SA ballot recirculation.

Future

- Request RevCom submittal

Questions?

Thank you!