

P802.3.1 MIB Task Force Closing Report

Howard Frazier – Broadcom Corporation
Vancouver, BC
12-March-2009

Activities this week

- Met Wednesday morning
- 8 attendees
- Reviewed a very preliminary draft
- Plan to complete the first draft prior to the May interim meeting
- Task force review will commence after the May interim meeting