

# **IEEE 802.3.1 Ethernet MIB modules Task Force Closing Report**

---

IEEE 802.3 Ethernet Working Group

21-March-2013

Orlando, FL

# Reflector and web

---

- email reflector and archive established
  - `stds-802-3-mib@listserv.ieee.org`
- Web page
  - <http://www.ieee802.org/3/1/>
- MIB modules page
  - [http://www.ieee802.org/3/1/public/mib\\_modules/](http://www.ieee802.org/3/1/public/mib_modules/)
- Private web area (for draft documents)
  - <http://www.ieee802.org/3/1/private/>
  - username: XXXXXX
  - password: XXXXXX

# Activities since November plenary

---

- Opened sponsor recirculation ballot on D2.1
  - 15 days
  - Only changed material open for comment
- Ballot closed March 7

	D2.0			D2.1		
Voters	96			96		
Approve	69	98%	Pass	74	100%	Pass
Disapprove	1			0		
Abstain	5	6%		4	5.13%	
Returns	75	78%		78	81.25%	

- 3 new editorial comments received, none 'required'

# Activities this week

---

- Met Thursday morning 9 am to 10 am
  - 4 attendees
- Reviewed ballot status
- Resolved all comments (3) submitted against D2.1
  - Editorial, but some affect object definitions

# Plan of action

---

- Implement the changes that resulted from the resolution of comments on D2.1
- Conduct a 15 day sponsor recirculation ballot on D2.2, with the scope of the ballot limited to the changed material
- Request conditional approval from the IEEE 802.3 Working Group and the IEEE 802 EC to submit to RevCom

# Motion #

---

- Grant conditional approval to submit IEEE Draft P802.3.1a to RevCom upon successful completion of the sponsor recirculation ballot process.
- M: H. Frazier on behalf of the IEEE 802.3.1 Task Force
- Tech ( $\geq 75\%$ )
- Y: N: A:
- Motion Passes/Fails

# Next meeting

---

- No plans to meet in May
- Will monitor the progress of IEEE 802.3 amendment projects to determine if and when it will be necessary to amend and/or revise IEEE Std 802.3.1