

Opening Report

IEEE P802.3*bw* 100BASE-T1

Thomas Hogenmüller, Robert Bosch
GmbH

Berlin, Germany

March 9th, 2015

IEEE P802.3bw 100BASE-T1

Project information

Task Force Organization

Thomas Hogenmüller, IEEE P802.3bw Task Force Chair

Mehmet Tazebay, IEEE P802.3bw Task Force Vice Chair

Curtis Donahue, IEEE P802.3bw Task Force Chief Editor

Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/1TPCESG/reflector.html>

Home page: <http://ieee802.org/3/bw/index.html>

PAR: http://ieee802.org/3/bw/public/IEEE_P802.3bw_PAR_210814.pdf

CSD: http://www.ieee802.org/3/bw/public/20140528_CSD_IEEE802_3bw.pdf

Objectives: http://ieee802.org/3/bw/public/20140717_V3_Objectives.pdf

Private area: <http://ieee802.org/3/bw/private/index.html>

Username: xxxxx

Password: xxxxx

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3bw 100BASE-T1

Activities since November 2014 plenary

Met during the January 2015 interim meeting series

Major items discussed

Resolved over 600 comments out of 643 for D1.2

Major decisions and actions

Approved finishing comment resolution to D1.2 at the February 2015 interim to ensure a high-quality D1.3

Met during the February 2015 interim meeting series

Major items discussed

Closed remaining comments

Major decisions and actions

The IEEE P802.3bw 100BASE-T1 Task Force accepts the comment resolutions to D1.2 as detailed in http://www.ieee802.org/3/bw/comments/8023bw_D12_approved.pdf, created at the February 2015 Task Force meeting and charters the editor to produce D1.3 for the 1st WG recirculation ballot.

Current status

D1.3 ballot results:

	D1.3		
Voters	266		
Approve	98	87,50 %	≥ 75 %
Dissapprove w comments	14		
Abstains	37	24,83 %	< 25 %
Returns	149	56,02 %	> 50 %

IEEE P802.3bw 100BASE-T1

Meeting week plan

Goals for the meeting

Resolve D1.3 comments and prepare for requesting conditional approval for Sponsor Ballot

Big ticket items

Sign-off on any ER and TR comments

Create D1.4 and recirculate

Schedule a cancellable out-of-cycle interim to resolve D1.4 comments on 9 April in Irvine, CA, USA

Questions?

Thank you!