



# **P802.3bp 1000BASE-T1 Closing Report**

---

**IEEE 802.3 Ethernet Working Group  
Steven B. Carlson  
High Speed Design, Inc.  
March 17, 2016  
Macau, SAR, PRC**

# IEEE P802.3bp 1000BASE-T1

## Project information

- **Task Force Organization**
  - Steven X. Carlson, IEEE P802.3bp Task Force Chair
  - Marek X. Hajduczenia, IEEE P802.3bp Task Force Chief Editor
  - Curtis X. Donahue, IEEE P802.3bp PICS Editor
- **Task force web and reflector information**
  - Reflector information: <http://www.ieee802.org/3/bp/reflector.html>
  - Home page: <http://ieee802.org/3/bp/index.html>
    - PAR: [http://www.ieee802.org/3/bp/P802.3bp\\_12\\_Jun\\_14.pdf](http://www.ieee802.org/3/bp/P802.3bp_12_Jun_14.pdf)
    - 5C: <http://www.ieee802.org/3/bp/5Criteria.pdf>
    - Objectives: [http://www.ieee802.org/3/bp/Updated\\_Objectives\\_0714.pdf](http://www.ieee802.org/3/bp/Updated_Objectives_0714.pdf)
  - Private area: <http://ieee802.org/3/bp/private/index.html>
    - Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

# IEEE P802.3bp 1000BASE-T1

## Progress this week

- **Completed Work**

- Meet Wednesday afternoon
- Resolved 11 comments to D3.2
- All (4) required comments satisfied
- Created D3.3 for 3<sup>rd</sup> sponsor ballot recirculation

# Ballot Statistics

## P802.3bp D3.2 Close 16 March 2016

Comments received: 11

	Count	%		Status
		Actual	Require	
Abstain	5	<b>4.27</b>	< 30	PASS/FAIL
Disapprove with comment	2	-	-	-
Disapprove without comment	0	-	-	-
Approve	109	<b>97.32</b>	≥ 75	PASS/FAIL
Ballots returned	117	<b>90.00</b>	≥ 75	PASS/FAIL
Voters	130	-	-	-

# IEEE P802.3bp 1000BASE-T1

## Unresolved negative comments

- From P802.3bp D3.0 initial sponsor ballot
- Comment i-68, i-69, i-80, i-82, i-95, i-97, i-116, i-142 (1 commenter)
- See [http://www.ieee802.org/3/bp/comments/8023bp\\_D30\\_unsatisfied.pdf](http://www.ieee802.org/3/bp/comments/8023bp_D30_unsatisfied.pdf)
- From P802.3bp D3.1 1<sup>st</sup> recirculation sponsor ballot
- Comment r01-23, r0-40, r0-41 (2 commenters)
- See [http://www.ieee802.org/3/bp/comments/8023bp\\_D31\\_unsatisfied.pdf](http://www.ieee802.org/3/bp/comments/8023bp_D31_unsatisfied.pdf)
- From P802.3bp D3.2 2<sup>nd</sup> recirculation sponsor ballot
- No unsatisfied required comments

# IEEE P802.3bp 1000BASE-T1

## Recirculation ballot and resolution meeting schedule

- 3rd Sponsor recirculation ballot day one 23rd March 2016
- 3rd Sponsor recirculation ballot close date 6th April 2016
- **IEEE P802.3bp comment resolution meeting** 14th April 2016
- 4th Sponsor recirculation ballot day one 10th May 2016
- RevCom June meeting submittal deadline 20th May 2016
- 4th Sponsor recirculation ballot close date 24th May 2016
- **IEEE P802.3bp comment resolution meeting** 26th May 2016
- RevCom June meeting 29th June 2016

Note: 4<sup>th</sup> sponsor recirculation ballot only if required

# IEEE P802.3bp 1000BASE-T1 Motion

Move that the IEEE 802.3 Working Group re-affirm the CSD (grandfathered 5 Criteria) responses in <http://www.ieee802.org/3/bp/5Criteria.pdf> and request conditional approval to progress the IEEE P802.3bp draft to RevCom once the Sponsor ballot process has been successfully completed.

Moved by S. Carlson on behalf of the Task Force

Y:      N:      A:

Technical (75% required)  
PASS/FAIL timestamp