

IEEE P802.3br Interspersing express traffic
(IET)
Task Force (TF)
Opening Report

Ludwig Winkel
Siemens AG
Macau, CN
2016-03-14

IEEE P802.3br IET Project information

Task Force Organization

Ludwig Winkel, IEEE P802.3br Task Force Chair

Pat Thaler, IEEE P802.3br Task Force Chief Editor

Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/DMLT/reflector.html>

Home page: <http://ieee802.org/3/br/index.html>

PAR: http://www.ieee802.org/3/br/P802d3br_PAR.pdf

5C: <http://www.ieee802.org/3/br/8023-DMLT-SG-1311-Winkel-5C-v2.3.pdf>

Objectives: <http://www.ieee802.org/3/br/8023-DMLT-SG-1309-Winkel-Objectives-v2.3.pdf>

Approved timeline: <http://www.ieee802.org/3/br/Schedule>

Private area: <http://ieee802.org/3/br/private/index.html>


Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3br IET

Activities since January 2016

- Met during the January 2016 interim meeting series
- Major items discussed, decisions made and actions:
 - ❑ Got approval for Sponsor ballot
 - ❑ Sponsor ballot D3.0 was approved
 - ❑ Created a disposition of comments on Draft D2.2
 - 106 + 11 comments
 - 82.52% Response Rate ($\geq 75\%$ required)
 - 9.32% Abstain Rate ($< 30\%$ required)
 - 95.33% Approval Rate ($\geq 75\%$ required)
- Current status
 - 1st Sponsor Ballot D3.0 successful

IEEE P802.3br IET Adopted timeline



IEEE P802.3br IET Meeting week plan

Goals for the meeting

Prepare

- comment disposition and
- 2nd Sponsor ballot

Big ticket items

Comment disposition at Wednesday 9:00 – 18:00

Joint 802.1TSN meeting at Thursday morning

IEEE P802.3br IET ballots

Done already:

- WG IEEE 802.3 WG ballot D2.0
- WG IEEE 802.3 WG ballot D2.1 1st recirc
- WG IEEE 802.3 WG ballot D2.2, 2nd initial ballot
- WG recirc. ballot D2.3
- WG 2nd recirc. ballot D2.4
- 1st Sponsor ballot D3.0

Plan:

- Comment resolution to D3.0 this week
- Prepare 1st recirculation Sponsor ballot D3.1
- Comment resolution interim meeting if needed 2016-05-03 in Karlsruhe, Germany
- Prepare 2nd recirculation Sponsor ballot D3.2 if needed

Questions?

Thank you!